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EXECUTIVE SUMMARY 
 

This Mine Plan of Operations is being submitted to the Bureau Land Management (BLM) 

by West Port Energy LLC for the WPE Gold Project in order for West Port Energy to be 

granted permission by the BLM to operate a quarrying operation on an area not to exceed 

five acres on its WPE #1 and #2 Claims located in La Paz County, Arizona.   

 

SCOPE                                                                                                                                           

The proposed mining or quarrying operations will be comprised of excavating ore material, then 

concentrating the excavated material down to 50%. Therefore two tons will now be one ton of 

ore material that will be trucked off-site away from the BLM land to be further processed on 

private commercially zoned property in Ehrenberg also in La Paz County, Arizona.   

When the ore material is trucked offsite all processed ore material that has only been subjected to 

gravity separation and no chemicals will be returned to the BLM land to be back filled into its 

original trench. 

It is the intent of West Port Energy, LLC to have an ongoing system of excavation and 

backfilling reclamation with no milling or processing on BLM land to have the absolute 

minimum net effect to the land, wildlife habitat while providing up to 60 new jobs in La Paz 

County in Arizona. 

 

VALIDATION FOR REQUEST TO OPERATE: 

 The West Port gold property is a past producing gold property from alluvial-placer 

and altered host rock sources 

 The phase 2 exploration and sampling program was completed during April to June 

2014 and provided strong indications of an economically viable ore body.  

 An inferred mineral resource under N.I. 43-101 of 2,437,500 tons has been 

calculated to be in situ 
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EXECUTIVE SUMMARY 
 

LOCATION AND CLAIM DESCRIPTION 

The project is accessible by 2 miles of dirt access roads off of paved roads accessed by the I-10 

which is 20 miles east of Blythe CA. Palm Springs is a 140 miles west of the site and Phoenix is 

130 miles east.  West Port Gold is located 7 miles south of the Copperstone Gold Mine where 

during 1987 and 1993 Cyprus Gold profitably open pit mined over 500,000 ounces of gold.  

 

The West Port Gold Project consists of the WPE #1, #2, Claims of federal placer gold and sub-

surface mining claims in the heart of the Middlecamp Mining District, located near Quartzite 

AZ. WPE #1 AMC 365305 and WPE #2 AMC 364925 were both recorded August 28
th

, 2013. 

The claims are 660 feet east to west by 1320 feet north to south 20 acres. These claims are 

located in an un-surveyed area of Section 28 Township 4 North Range 20 West. Therefore, due 

to this area being not having a completed survey, West Port Gold contracted Mark Sidler a 

Registered Professional Land Surveyor in AZ, CA NM and NV and a Certified Federal Surveyor 

(CFedS) of Lemme Engineering Inc. to perform the survey. 

 

GEOLOGY  

The Middlecamp and Dome Rock Mountains that surround the property are comprised of 

Precambrian and Mesozoic granitic rocks in complex association to intensely folded Paleozoic 

and Mesozoic strata over metamorphosed Mesozoic sedimentary, volcanic and granitic rocks. 

Quartz diorite to rhyodacite intrusives are prevalent across the area.  

 

Quartz epidote schists seen may have been derived from metamorphic deformation of the quartz 

diorite. The Middlecamp Quartz Monzonite is the most prevalent outcroppings in the area and is 

the second oldest rock unit in the Quartzsite area, and is believed to be middle Jurassic age (172 

to 165 million years old) based on similarity to plutons of this age in the same region (e.g., 

Crowl, 1979; John, 1981; Yeats, 1985). 

 

INFRASTRUCTURE  

Infrastructure is not existent on the WPE #1 & #2 Claims, though necessary services are readily 

available in Blythe and or Ehrenberg, some 20 and 7 miles away.  

 

CLIMATE 
Generally the climate of the region is extremely arid, having an average of 4.5 inches of rainfall 

per year.  The summers are extremely hot and have moderate winters, with an average mean 

temperature of 70.9 degrees. Typical desert scrub and cactus is prevalent across the arroyos and 

washes, with the Mountains incised by washes up to an elevation of 2,000 feet. The property sits 

in a broad wash where alluvial cover is prevalent. The climatic conditions and the accessibility 

readily allows for at least 300 days of onsite operations per year. 
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EXECUTIVE SUMMARY 
 

HISTORY 

It is known that there was mining activities in the district as early as 1866. The Middlecamp 

District was inspected by mining engineer George D. Stonestreet around 1917. His work 

indicated that there were considerable reserves of gold and a large total volume of material. In 

1929 another mining engineer named F. W. Remy examined the district with similar conclusions. 

In 1932 there were two small companies that attempted working the placers on a large scale. The 

American Coarse Gold Corporation built a plant that included a dragline excavator and two 

Cottrell concentrating tables. This operation lasted only a few weeks, as more water than 

anticipated had to be hauled to the site from Quartzsite due to losses when washing the gravels.  

 

In 1985 a company called Desert Gold Properties, out of Littleton, Colorado got approval 

through BLM to operate a “Proprietary Dry Concentrator” at Middlecamp. Meyer Resources of 

Nevada took over the lease of the property, and began operations about 1986. They operated 

through 1988 when again the price of gold could not support a dry operation with only an 

estimated 60% recovery.   In recent history, the Copperstone gold mine operated between 1987 

and 1993 Cyprus Gold profitably open pit mined over 500,000 ounces of gold. American 

Bonanza Corporation has just re-opened the Copperstone Mine for its lode gold reserves.  

 

PREVIOUS EXPLORATION WORK: 

Wiita Mining of Blythe Ca has worked the property intermittently since acquisition in 2005. 

West Port undertook the Phase 1 property due diligence and thorough sampling program October 

5
th

 through 7
th

 of 2012. During which time, mini-bulk samples of potentially gold bearing placer 

gravels were taken across the 2640 foot X 660 foot alluvial gold bearing channel observed on the 

claim.  

Approximately 65 lbs. per bucket of material was dug and shipped in sealed buckets to Rare 

Metals LLC Independent testing facility in 29 Palm, CA. A total of 16 buckets were shipped. 

Additionally, 18 random grab samples were acquired from the mini-bulk sample sites on the 

property.  

 

MINESTAFFING                                                                                                                                     

The number of mine operations employees (excludes off site processing Plant and 

Administration) will vary depending on processing plant through put, though is expected to 

create an additional 40-60 good paying jobs in La Paz County, AZ. At peak operations the total 

mining staff associated with the WPE Placer Gold Project is estimated between 65-100 

employees. The majority of these positions are expected to be filled by the local labor pool. 

Positions where the local labor pool does not have the skill set will be offered to available labor 

pools in surrounding areas. 
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INTRODUCTION 
 

The subject of this Mine Plan of Operations (MPO) is the WPE Placer Gold Project. West Port 

Energy, LLC holds 100% leasehold interest in the WPE Placer Gold Project. West Port Energy, 

LLC is the leaseholder of the mining claims. The project herein is referred to as the WPE Placer 

Gold Project. 

The United States operating entity for the WPE Placer Gold Project is West Port Gold which is 

100% owned by Westport Energy, LLC. 

West Port Energy LLC is proposing the development of a 500 ton per day (150,000 ton per year) 

above ground, open pit operation that will produce between 5,000 – 10,000 ounces of gold per 

year for 10 – 15 years. 

Recent exploration activities have confirmed, and identified the availability of 2.4375 million 

tons (MT) of gold bearing alluvial gravels, which based on 150,000 tons per year gives the 

project an approximate 16 year life. (See New Project Overview Section) 

Approximately 24 – 30 people will be employed full time during the construction of the haul 

roads, and construction of the wash plant, which will be located on private property. These 24 – 

30 employees will be employed year round upon start of operations. The majority of the 

construction and mine crews are expected to come from the local area; however, some may also 

come from other areas depending on skill levels available in the local communities. 

The proposed WPE Placer Gold Project will be designed and operated to minimize potential 

direct, indirect, and cumulative impacts related to land use, population density or growth, and 

related effects on air, water, and other natural systems. Haul roads will utilize existing roads 

where possible. The processing plant will be set up off site on private property. 
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ENVIRONMENTAL JUSTICE 
 

West Port Energy, LLC makes reference to the BLM Environment Justice to be applicable to the 

WPE Placer Gold Project in La Paz County, AZ. 

Executive Order (EO) 12898, Federal Actions to Address Environmental Justice in Minority 

Populations and Low-Income Populations, directs federal agencies to identify and address 

disproportionately high and adverse human health or environmental effects of its programs, 

policies, and activities on minority and low-income populations.  Executive Order (EO) 13045, 

Protection for Children from Environmental Health Risks and Safety Risks, directs federal 

agencies to identify and address environmental health risks or safety risks that may 

disproportionately affect children. 

Low-income populations are present within La Paz County and the Town of Quartzite, but not at 

levels (i.e., 10 percent over the national poverty level) that warrant their classification as such for 

purposes of environmental justice considerations (BLM 2006). Minorities constitute 

approximately 36 percent of the total population of La Paz County, which exceeds the state 

minority population by 10 percent, therefore meeting the standard for having a minority 

environmental justice population (BLM 2006). 

The proposed WPE Placer Gold Project is located just over 1 mile east of the eastern boundary 

of the CRIT Reservation.  The CRIT economy is centered on agriculture, recreation, 

government, and light industry.  In 2000, approximately 2000 people lived on the reservation. 

Approximately 27 percent of CRIT residents are below the poverty threshold.  No children live 

in the vicinity of the WPE Placer Gold Project site.  The site perimeter is currently marked and 

will be fenced with security staff prior to operations commencing pending the approval of the 

Mining Plan of Operations.  
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OWNER AND OPERATOR 
 

LEASE HOLDER: WEST PORT ENERGY, LLC.  

 6619 N. SCOTTSDALE RD. 

 SCOTTSDALE, AZ 85250 

 

 

OPERATOR: WESTPORT GOLD 

 6619 N. SCOTTSDALE RD. 

 SCOTTSDALE, AZ 85250 

 

 

PROJECT CONTACT: CRAIG WIITA 

 VICE PRESIDENT OF OPERATIONS 

 WESTPORT GOLD 

 760-424-6504 

 westportgold@gmail.com  

 

 

AUTHORIZED FIELD REP: CRAIG WIITA   
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PROJECT LOCATION, ACCESS AND AREAS OF OPERATION  
 

The WPE Placer Gold Project is located in La Paz County, Arizona. Approximately 6 miles west 

of Quartzsite, Arizona (see figure 1). 

 

 

FIGURE 1 – WPE PLACER Gold Project location
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OWNERSHIP 
 

The WPE Placer Gold Project phase 1 consists of (2) 20 acre unpatented gold claims. Both 

claims are located in Section 28, Township 4 North, Range 20 West for a total of 20 acres. The 

second claim is located to the north west of the first claim in Township 4 North, Range 20 West, 

bringing the total acreage in this phase of this project to 40 acres total. 

 

 There is no privately held, or Arizona State Trust land in this section. All land in the immediate 

area is controlled by the BLM. (See figure 2) 

    

Figure 2 
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CLAIM LEASE FILING – WPE #1 
West Port Energy LLC‘s copies of mineral leases recorded and current with BLM, and La Paz 

County.   (See below and next 3 pages) 
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CLAIM LEASE FILING – WPE #1 cont’d 
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CLAIM LEASE FILING – WPE #2 
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CLAIM LEASE FILING – WPE #2 cont’d 

 



MINE PLAN OF OPERATIONS for WEST PORT ENERGY, LLC 

WPE PLACER GOLD PROJECT in LA PAZ COUNTY, ARIZONA 

 

 

 

 

West Port Energy, LLC  18     

 

BUREAU OF LAND MANAGEMENT 
 

The claims named in this project are (2) 20 acre unpatented placer mining claims located in 

Section 28 of Township 4 North, Range 20 West of the Gila and Salt River Meridian.  BLM 

holds all surface and mineral rights jurisdiction in this section. 

The Arizona Mining Claim serial number for the WPE # 1 is AMC365305, and WPE #2 is 

AMC364925.  All four corners are marked with brass caps.  These claims were surveyed by 

Mark Sidler, Registered Professional Land Surveyor, AZ, CA NM, NV and Certified Federal 

Surveyor (CFedS) of Lemme Engineering Inc.  (Please see map on following page) 
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BUREAU OF LAND MANAGEMENT – WPE MAP 
 

 

Please see same map on following page.  
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ARIZONA STATE TRUST LAND 
 

There is no Arizona State Trust Land in Section 28, Township 4 North, Range 20 West, of the 

Gila and Salt River Meridian. BLM holds all surface, and mineral rights involved in the scope of 

this project. 
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MINING AGREEMENTS 
 

West Port Energy, LLC holds 100 % leasehold interest in the WPE Placer Gold Project. The 

WPE # 1 claim has been held, in good standing, by Craig Wiita since 2005, the WPE # 2 was 

acquired in 2013. Both claims were quit claimed to Westport Energy for a 25% stake in the 

company on August 30th of 2013.  

These leases are renewable annually through BLM. West Port Energy is obligated to pay for all 

bonding, permitting, insurance, and taxes, and is obligated at West Port Energy’s expense to 

reclaim all areas disturbed in this project as well as any legacy damage currently existing on 

these claim on conclusion of this mining project. 
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MINING & EXPLORATION BACKGROUND  
  

There has been sporadic prospecting in the Middlecamp mining district since 1866. The miners 

who arrived at La Paz after the best ground was staked out had the choices: work marginal 

ground and hope for the best, or strike out into the hills to look for new placers. Not long after 

that the prospectors who chose the latter option reported back that new placer ground had been 

discovered on the east side of the Dome Rock Mountains. The first of these areas to be located 

and mined was called Campamento En Medio, as it was halfway between the east and west sides 

of the mountains. The English translation of Middlecamp is what we know this area as today. 

The Middlecamp Mining District was inspected by a mining engineer, George D. Stonestreet in 

1917. His work indicted that there were considerable reserves of gold and a large total volume of 

material. In 1932 there were two small companies that attempted working the placers on a large 

scale.  

The American Coarse Gold Corporation built a plant that included a dragline excavator and two 

Cottrell concentrating tables. This operation only lasted a few weeks, as more water than 

anticipated had to be hauled to the site from Quartzsite due to absorption losses when washing 

the gravels.  

The La Paz Cholla Mining Company also attempted operations here in the same year, on ground 

leased from Middlecamp Placer Gold Inc. This operation used a 3.5 cubic yard capacity dragline 

excavator to feed gravels recovery settling tanks were used to minimize the amount of water that 

needed to be hauled from Quartzsite, but the operation also failed in only a few weeks because of 

the high water absorption rates of the gravels using up too much water.  

In the 1930’s a group of miners tried a dry washing operation in the district. One member of the 

group brought a black sample to a local Assayer which came back with a staggering 53.75 

ounces of gold per ton. Little else is known about this operation.  

By 1983, the price of gold dictated that another generation would try to get some of the gold held 

by the hills of Middlecamp. By 1985 a company called Desert Gold Properties of Littleton, 

Colorado, filed paperwork with the Bureau of Land Management and the Arizona State Mine 

Inspectors Office to operate a “Proprietary Dry Concentrator” at Middlecamp.  
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MINING & EXPLORATION BACKGROUND  
 

Meyer Resources of Nevada took over the lease in 1986 and began operations the same year 

using the dry concentrator system. With a less than 40% recovery they shut down in 1988.  

These claims were privately held through the 1990’s and early 2000’s when in 2004 Craig Wiita 

started prospecting this area. In 2005 Craig Wiita purchased the claims and started a professional 

exploration on these claims.  

After identifying numerous residual placer deposits Wiita put the claims under official “Notice 

of Exploration Intent” Bond #AZ A036187 to bulk sample 1000 tons of material from (4) four 

trenches up to 30 feet deep. This bulk sampling proved the anticipated values of these claims. 

Wiita partnered with Westport Energy. In 2013 they began an extensive Assay program which 

included chip sampling the trenches along with hundreds of 50 lb. alluvial gravel samples.  

 This Assay program defined exactly where the value of those occurrences of gold ran and the 

value of those occurrences. This program identified over 2.437 million tons of gravels identified 

to be carrying economically viable ore. 
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CLIMATE  
Meteorological records for the immediate vicinity of the WPE Placer Gold Project are from 1908 

to 2013 obtained from Western Regional Climate Center’s website. Quartzsite average annual 

precipitation is 3.83 inches per year. The average low temperature is 57.1 degrees F. and the 

average high temperature is 87.4 degrees. The elevation is 879 ft. (268 m) above mean sea level 

(MSL). 

The climatic conditions in and around Quartzite, AZ will allow for a minimum annual number of 

days for production of 300 for the quarrying and excavation operation on the less than 5 acres at 

the WPE #1 Claim. 

 Quartzite Monthly Climate Summary Period of Record: 5/ 1/1908 to 2/28/2013  

 
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Annual 

Average Max. 

Temperature (F)  
65.7  70.7  78.4  86.6  95.8  104.7  108.8  107.1  101.5  89.7  75.3  65.0  87.4  

Average Min. 

Temperature (F)  
36.9  41.5  47.4  54.6  63.5  72.5  80.5  79.4  70.9  57.1  44.2  36.9  57.1  

Average Total 

Precipitation (in.)  
0.50  0.65  0.37  0.19  0.06  0.08  0.49  0.82  0.52  0.38  0.34  0.59  4.98  

Average Total Snow-

Fall (in.)  
0.0  0.0  0.0  0.0  0.0  0.0  0.0  0.0  0.0  0.0  0.0  0.1  0.1  

Average Snow Depth 

(in.)  
0  0  0  0  0  0  0  0  0  0  0  0  0  

.  
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 TEMPERATURE 
 

Minimum Temperatures in Quartzsite usually occur in December and January and average 39 

degrees F. (3.9 C). Maximum temperatures usually occur in July and August and average 108 

degrees F. (42.2 C). The annual average high temperature is 87.1 degrees F (30.6 C). The annual 

low temperature is 59.7 F (15.3 C). 

 

 

Annual Average Humidity 

La Paz County 76.87% 

Arizona 79.40% 

U.S. 77.52% 

 

  

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Annual

Average Max. Temperature (F) 65.8 70.6 78.2 86 95.3 104 108.3 106.6 101 89.2 72.6 65 87.1

Average Min. Temperature (F) 39.8 44.4 50.3 57.1 66.6 75.1 82 81 73.3 60.2 45.4 39 59.7
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PRECIPITATION 
 

Annual average precipitation for the Quartzsite area is 4.06 inches (104 mm) Monsoonal rains 

make August the month with the most rainfall with .69 inches, (16.3 mm). June has the least 

rainfall with .07 inches (0 mm) 

Comparative Average Annual Precipitation: 

La Paz County 4.73 inches 

Arizona 11.80 inches 

U.S. 38.67 inches 

Quartzite Avg. monthly precipitation  

Average total 

Annual Jan Feb Mar  Apr May Jun Jul Aug Sep Oct  Nov  Dec  Annual 

Precipitation: 

inches 0.56 0.49 0.36 0.2 0.08 0.07 0.28 0.69 0.36 0.35 0.24 0.37 4.06 
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GEOLOGY 
 

The Middlecamp and Dome Rock Mountains that surround the property are comprised of 

Precambrian and Mesozoic granitic rocks in complex association to intensely folded Paleozoic 

and Mesozoic strata over metamorphosed Mesozoic sedimentary, volcanic and granitic rocks. 

Quartz diorites to rhyodacite intrusives are prevalent across the area. Quartz epidote schists seen 

may have been derived from metamorphic deformation of the quartz diorite. The Middlecamp 

Quartz Monzonite is the most prevalent outcroppings in the area and is the second oldest rock 

unit in the Quartzsite area, and is believed to be middle Jurassic age (172 to 165 million years 

old) based on similarity to plutons of this age in the same region (e.g., Crowl, 1979; John, 1981; 

Yeats, 1985). 

 

 In outcrop and hand-sample, this rock ranges from light green to greenish-brown, due to the 

presence of epidote and pleochroic (color changing) hornblende. In outcrop, this rock typically 

forms rounded, knobby-looking masses. The mineralogy of this rock, based on analysis of hand 

samples and thin sections, is 35 to 40 % potassium feldspar, 28 to 31% plagioclase feldspar, 20 

to 25% quartz, 10 to 15% biotite mica, and traces of hornblende, titanite (sphene), epidote, 

sericite, chlorite, and magnetite.  

 

It is porphyritic (having two different grain sizes.  Pinkish-purple potassium feldspar phenocrysts 

up to ½ to 1 cm make up about 40% of the rock. Much of the feldspar has experienced variable 

amounts of epidote-sericite alteration, and is fractured. The other 60 % is a much finer grained 

matrix of quartz, feldspar, and knots of biotite. Many of these knots show signs of forming from 

alteration of older hornblende. In some places, this rock contains inclusions of dark rock up to 30 

cm across. 

 

The Middlecamp Quartz Monzonite is variably foliated with mineral foliation in the core of the 

pluton, but strongly foliated after contact with older metamorphic rock. Foliation is a 

metamorphic fabric of oriented minerals that gives a rock a layered look. Where the pluton 

contacts the older metamorphic rock it is also finer grained and there are fewer feldspar 

phenocrysts. This contact between the metamorphic rocks and the Middlecamp Quartz 

Monzonite is also hard to define due to its irregular nature.  

  



MINE PLAN OF OPERATIONS for WEST PORT ENERGY, LLC 

WPE PLACER GOLD PROJECT in LA PAZ COUNTY, ARIZONA 

 

 

 

 

West Port Energy, LLC  28     

 

GEOLOGY 
 

This results from the monzonite intrusion melting and fracturing the older metamorphic rocks 

and producing a zone of xenoliths (foreign rocks).  These xenoliths of metamorphic rock in the 

Middlecamp Quartz Monzonite are often strongly altered to chlorite. The fractured and xenolith-

rich nature of the contact required that an arbitrary boundary be set for mapping. As a result, the 

geologic maps show a contact where the rock transitions from < 50 % to > 50 % xenoliths in the 

Middlecamp Quartz Monzonite. 

In many places this rock unit has been intensely sheared. These shear zones are typically a few 

meters wide and impart a mylonitic fabric to the rock. Locally the shear zones are particularly 

well developed and mineralized.      

Host rocks present on the property are predominantly meta-rhyodacite porphyry, met 

sedimentary-volcanic assemblages and augen gneiss with some Middlecamp granite. Quartz 

veins, veinlets and stringers bearing gold as well as quartz flooded blow-outs are late stage 

epithermal events. Alteration seen includes hematitization and silicification from late stage 

epithermal events, most likely associated with the gold on the property.  
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HYDROLOGY  
 

This project will have a zero impact effect to the aquifers as there will not be any wells drilled or 

stored water on site.  

All processing will be conducted off site on private property. By not having water on site it also 

reduces the possibilities of injury to wildlife habitat as standing water in the desert draws in local 

wildlife. 

Groundwater Protection Plan 

There will be no wells, discharge to groundwater, or disturbance of groundwater during the 

course of this project. All processing will be done off-site on private property in Ehrenberg, AZ. 

All materials will be processed off-site at a private facility with waters used for processing 

remaining being recycled for additional reprocessing of ores. This will help to limit wildlife 

influences and surface waters pollution from ore processing. All water handling on-site will 

follow ADEQ regulations for minimizing surface water pollution and will be applied for under 

the Construction General Permit (CGP) for this project. 

 

Surface Water Disturbance/Jurisdictional Waters Delineation 

All water handling on-site will follow ADEQ regulations for minimizing surface water pollution 

and will be applied for under the Construction General Permit (CGP) for this project. West Port 

Energy will apply to be covered under the Nation-wide permit, for disturbances of less than 5 

acres and will request a waiver from the ADEQ. 
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PREVIOUS MINING OPERATIONS  
 

 

The mining claims involved in this project have never been included in any other commercial 

Plan of Operation. There is significant legacy disturbance on both mining claims, which occurred 

in the 1980’s and 1990’s. The disturbance appears to have been caused by track type bulldozer 

pushing off overburden, and either metal detecting, or a small processing operation.                 

(See photo below showing indications of previous disturbance on the WPE #1 Claim) 
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POPULATION DEMOGRAPHICS  
Listed below are population demographics for La Paz County, Arizona. West Port Energy, LLC 

through its WPE Placer Gold Project will be able to significantly contribute to the local economy 

by way of providing direct employment to resident of La Paz and increasing the tax base. 

 

Demographics La Paz County Arizona

Population, 2013 estimate    20,324 6,626,624

Population, 2010 (April 1) estimates base    20,489 6,392,015

Population, percent change, April 1, 2010 to July 1, 2013    -0.8% 3.7%

Population, 2010    20,489 6,392,017

Persons under 5 years, percent, 2013    4.4% 6.5%

Persons under 18 years, percent, 2013    17.4% 24.4%

Persons 65 years and over, percent, 2013    35.5% 15.4%

Female persons, percent, 2013    48.9% 50.3%

White alone, percent, 2013 (a)    77.6% 84.0%

Black or African American alone, percent, 2013 (a)    1.0% 4.6%

American Indian and Alaska Native alone, percent, 2013 (a)    17.5% 5.3%

Asian alone, percent, 2013 (a)    0.9% 3.2%

Native Hawaiian and Other Pacific Islander alone, percent, 2013 (a)    0.1% 0.3%

Two or More Races, percent, 2013    2.9% 2.6%

Hispanic or Latino, percent, 2013 (b)    24.9% 30.3%

White alone, not Hispanic or Latino, percent, 2013    60.3% 56.7%

Living in same house 1 year & over, percent, 2008-2012    85.3% 80.4%

Foreign born persons, percent, 2008-2012    13.0% 13.6%

Language other than English spoken at home, pct age 5+, 2008-2012    19.2% 26.90%

High school graduate or higher, percent of persons age 25+, 2008-2012    74.0% 85.4%

Bachelor's degree or higher, percent of persons age 25+, 2008-2012    10.0% 26.6%

Veterans, 2008-2012    3,110 530,693

Mean travel time to work (minutes), workers age 16+, 2008-2012    13.1 24.6

Housing units, 2013    16,132 2,892,325

Homeownership rate, 2008-2012    74.0% 65.5%

Housing units in multi-unit structures, percent, 2008-2012    3.9% 20.6%

Median value of owner-occupied housing units, 2008-2012    $96,300 $175,900

Households, 2008-2012    10,497 2,357,158

Persons per household, 2008-2012    1.93 2.66

Per capita money income in past 12 months (2012 dollars), 2008-2012    $21,854 $25,571

Median household income, 2008-2012    $35,093 $50,256

Persons below poverty level, percent, 2008-2012    20.2% 17.2%

Source: US Census Bureau State & County QuickFacts
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BUSINESS STATISTICS 
 

  

Business Statistics La Paz County Arizona

Private nonfarm establishments, 2012    338 131,375

Private nonfarm employment, 2012    3,843 2,134,252

Private nonfarm employment, percent change, 2011-2012    -3.5% 1.2%

Nonemployer establishments, 2012    817 413,571

Total number of firms, 2007    1,241 491,529

Black-owned firms, percent, 2007    F 2.0%

American Indian- and Alaska Native-owned firms, percent, 2007    2.7% 1.9%

Asian-owned firms, percent, 2007    F 3.3%

Native Hawaiian and Other Pacific Islander-owned firms, percent, 2007    F S

Hispanic-owned firms, percent, 2007    S 10.7%

Women-owned firms, percent, 2007    32.0% 28.1%

Manufacturers shipments, 2007 ($1000)    0 57,977,827

Merchant wholesaler sales, 2007 ($1000)    65,901 57,573,459

Retail sales, 2007 ($1000)    394,370 86,758,801

Retail sales per capita, 2007    $19,588 $13,637

Accommodation and food services sales, 2007 ($1000)    37,986 13,268,514

Building permits, 2012    6 21,726

Geography QuickFacts La Paz County Arizona

Land area in square miles, 2010    4,499.63 113,594.08

Persons per square mile, 2010    4.6 56.3

FIPS Code    12 4

Metropolitan or Micropolitan Statistical Area    None  

(a) Includes persons reporting only one race.

(b) Hispanics may be of any race, so also are included in applicable race categories.

FN: Footnote on this item for this area in place of data

NA: Not available

D: Suppressed to avoid disclosure of confidential information

X: Not applicable

S: Suppressed; does not meet publication standards

Z: Value greater than zero but less than half unit of measure shown

F: Fewer than 100 firms

Source: US Census Bureau State & County QuickFacts
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SIGNIFICANT EMPLOYERS  
 

Based on the US Government Censtats the current annual average income for the 3,843 paid 

employees in La Paz County, AZ is $27,700.  The West Port Placer Gold Project will eventually 

employ up to 60 employees with an average annual salary of $50,000 an increase of 80% over 

the current prevailing average for La Paz County.  The WPE Placer Gold Project alone will 

increase the annual payroll of La Paz County by 3%. 

  

 

  

NAICS NAICS Code No. of Paid Qtrly Payroll Annual Payroll Total 

Code Description Employees ($1,000s) ($1,000s) Establishments

------ Total for all sectors 3,843 26,732$           106,558$         338

11---- Agriculture, Forestry, Fishing and Hunting 40 D D 1

21---- Mining, Quarrying, and Oil and Gas Extraction 15 278$                1,453$             6

22---- Utilities 150 D D 7

23---- Construction 75 501$                2,021$             17

31---- Manufacturing 249 1,403$             6,422$             12

42---- Wholesale Trade 159 1,145$             4,508$             13

44---- Retail Trade 933 5,000$             19,090$           80

48---- Transportation and Warehousing 75 D D 9

51---- Information 19 235$                1,044$             8

52---- Finance and Insurance 74 522$                2,349$             16

53---- Real Estate and Rental and Leasing 71 365$                1,446$             21

54---- Professional, Scientific, and Technical Services 20 135$                679$                11

56---- Admin, Support, Waste Mgmt & Remed Serv 97 D D 6

61---- Educational Services 20 D D 2

62---- Health Care and Social Assistance 556 7,014$             28,290$           21

71---- Arts, Entertainment, and Recreation 350 D D 4

72---- Accommodation and Food Services 841 2,884$             11,006$           82

81---- Other Services (except Public Administration) 99 432$                1,553$             22

Code Definition

a 0-19 employees

b 20-99 employees

c 100-249 employees

e 250-499 employees

D Withheld to avoid disclosing data for individual

companies  - data is included in higher level totals

source: http://censtats.census.gov/cgi-bin/cbpnaic/cbpsect.pl
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SIGNIFICANT EMPLOYERS  
This graph shows the major sectors with number of paid employees for La Paz County, AZ.  The 

traditionally lowest paid sectors of Retail and Hospitality are also the main employers. 
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NEW PROJECT OVERVIEW 
  

The WPE Placer Gold Project is an above ground, open pit project. The WPE Placer Gold 

Project is planning to produce between 5,000 – 10,000 ounces of gold per year for 10- 15 years. 

This schedule estimates a processing plant through put of 500 tons per day, which translates into 

an annual plant through put of 150,000 tons per year. Recent exploration activities have 

confirmed, or identified the availability of 2.437 million tons (MT) of gold bearing alluvial 

gravels, at the annual through put estimated at 150,000 tons per year this would put an estimated 

project life of approximately 11 -13 years. 

Approximately 24 – 30 people will be employed full time during the construction of the roads, 

and the off-site processing plant. These 24 – 30 employees will be continually employed year 

round after the start-up of operations at the mine.  

A majority of the labor positions on this project are expected to come from the local area; 

however some may come from other areas depending on skill levels available in the local 

communities. 

The processing plant will be constructed on private land. All waste rock (tailings) created during 

the project will be used for the concurrent reclamation of disturbed areas. 

Mining of the ore will be conducted through conventional open pit mining techniques of size 

reduction through grizzlies fed by an excavator and loaded into trucks to be hauled to our off site 

processing facility.  

All non-gold bearing tailings will then be transported back to the open pit area to be used in our 

concurrent reclamation of the disturbed areas. 

 

Please see same map on following page.  
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INFRASTRUCTURE  
 

There is no existing onsite infrastructure on these claims. The minimal infrastructure needed for 

this operation consists of: 

 Repairing, and widening .38 of a mile, (2,020) feet of existing mine roads. 

 

 One (1) mobile security trailer. 

 

 One (1) mobile employee changing trailer. 

 

 The clearing a two areas each of four hundred (400) feet by one hundred fifty (150) feet 

area on the WPE #2 to store oversize rock (2”+), and storage of the top 12” of indigenous 

soils, all to be used in a concurrent reclamation of disturbed areas. This keeps the annual 

footprint of this project to a minimum of less than 5 acres. 

 

 Eight thousand (8000) linear feet of six (6) foot high chain link fence around the 

perimeter of the project. This will keep the public, and wildlife habitat safe. 

West Port Gold will assume all responsibility for reclamation costs of this infrastructure on 

completion of this project 
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OPEN PIT PLANS  
 

The Design of the Open Pit and internal mining phases incorporates geotechnical 

recommendations for safe slope angles, internal ramp development for access to all working 

areas and pit wall smoothing to enhance stability and operator safety. 

Pit slope angles could vary according to rock strength, lithology and structural controls, but are 

expected to range between 28 degrees and 48 degrees.  Where needed, catch-benches will be 

made to maximize the effective widths for containing any scree material.  

At the rim, the ultimate open pit will be approximately 175 feet across running east to west and 

at a maximum no more than 400 feet in length running north to south at any one time.  The depth 

from top of the excavated surface area to mean bottom will average 50 to 75 feet and at no time 

will exceed a total depth of 100 feet. 

The total pit area disturbed will be no more than 4.9 acres. A total of four conceptual mining 

phases or push-throughs, have been developed for a Feasibility Study of the WPE Placer Gold 

Project and will be used to generate the mine production schedule. 

 

The First Phase or the initial starter pit, will be located at the north western corner of the WPE 

#1Claim that will extend 150 feet east to west and 300 feet north to south, to a depth of 25 feet 

from present elevation. All corners of the WPE #1 have been surveyed and marked with brass 

caps in the ground at the corners by Lemme Engineering, Inc. located at 3608 W. Bethany Home 

Rd Phoenix, AZ.   

The Second Phase will be located in line with the phase 1 trench 300 feet from the northern 

boundary of the WPE #1 placer claim, proceeding the next 150 feet south and by 300 feet 

running east to west. This will also include starting the concurrent reclamation process on the 

land disturbed in Phase 1.   

The Third Phase further extends the starter pit by 300 to the southeast and allows the concurrent 

reclamation of land disturbed during Phases 1 and 2.  There will be an additional 1.5 acres being 

affected for haul roads and tailings impoundment. 

The Fourth Phase expands the pit in a southeasterly direction to the pits southern end. On 

completion of the fourth phase a total reclamation project will restore the footprint to its original 

pre-disturbance state. 
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OPEN PIT PLANS - Location Map 
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MINE HAUL ROADS  
 

Mine haul roads will be constructed internal to the ultimate pit limits as necessary to provide 

access to all working faces in the open pit. Mine haul roads will be constructed using material 

excavated within the open pit, typically consisting of quartz monzonite, mica schist, and 

xenoliths present in this mining district. 

Pit haul roads will generally be 30 feet wide with one way traffic, the safety berms on each side 

will be ½ the height of the largest tire using the road, approximately 3-4 feet. The gradient will 

not exceed 6%, although short intervals may be constructed as steep as 8%. Roads will be 

slightly crowned to promote drainage of surface runoff to side ditches or berms. 

Truck speeds will not exceed 8 mph and will usually be less than 5 mph. Truck traffic will 

follow the convention of left hand drive in the pit, and tailing impound areas. Dust will be 

suppressed by wetting the road surfaces using an On Highway 4,000 gallon water truck. 

Please see same map on next page.  
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PIT PRODUCTION SCHEDULE  
 

Ore processing is scheduled for 12 hours per day, 6 days per week, 312 days per year at the rate 

of 50 tons per hour, or 500 tons per day. The open pit mine will operate using the same schedule. 

The project will use two (2) rotating crews, each working 12 hour shifts for 3 days a week.  

The projects production schedule is presented in Table 2. Preproduction stockpiling will require 

30 days to prepare for full scale mine operations, training of the crews, and construction of 

access and haul roads, and construction of the processing plant. Peak material processing rates 

should be achieved by the sixth month of operation. 

Year of 

Operation 

Tons Processed 

per Hour 

Tons Processed 

Per Day (10 hours) 

Tons Processed 

Per Year (300 days)  

1 - 2 40 400 120,000 

2 - 3 50 500 150,000 

3 - 6 60 600 180,000 

6 - 10 60 600 180,000 

Table 2. WPE Placer Gold Project Production Schedule 

Notes:  

All material will be processed off site on private property. 

Tailings will be hauled back to mine site to be used in the concurrent reclamation process. 
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BLASTING  
 

The majority of ore stripping will be done with bulldozers using ripper shanks. WPE would like 

to only if absolutely necessary, reserve the right for using limited explosives if an ore body such 

as caliche layers, are encountered being too thick for the bulldozers ripper shanks to penetrate. 

Any explosives will be stick dynamite concentrated on areas needed, using fuse detonation. Total 

explosives will not exceed 1000 pounds per twenty (20) acres of project. 

 Access to blasting areas will be restricted to authorized personnel only, who will follow strict 

safety and communication procedures. Any required blasting will only be conducted during 

daylight hours, under the supervision of certified blasters who are either employed directly by 

the blasting company, or by licensed subcontractors contracted by the blasting company. 

The explosives will be stored in off-site magazines which meet the Bureau of Alcohol Tobacco 

and Firearms security standards, and industry safety standards, and will be accessible only to 

authorized personnel. Explosives will be transported from the magazines to the blast site in 

separate vehicle. 
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ORE TRANSPORT  
 

The gold bearing gravels will be hauled from the open pit area, starting on the northern end of 

the project to the processing plant located off site on private property by On Highway haul 

trucks, this is an estimated distance of under 12 miles highway or off road. The roads used to get 

the ore to the processing plant are interstate 10 to Parker – Poston Highway. 

Actual On Highway haul truck and trailer to be used for moving the gold bearing gravels from the open pit 

area to the off-site commercially zoned private property for processing. 
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WASTE ROCK 
 

There will not be any contaminated waste rock associated with the West Port Gold Placer 

Project. No ore processing will be done on site. All ore processing will be done off site at our 

facility located on private property.  

The tailings from the processing plant will be trucked back to the project to be used in the 

concurrent reclamation phase of the project. The tailings from the operation will not be exposed 

to anything except water, and will be air dried before returning them to the property.  

There will be stockpiling of 1 ½” plus rock screened off before transporting head ore to the 

processing facility. The 1 ½” plus rock will be used as the foundation layer in the reclamation 

process. Up to 12 inches of the top layer of gravel will also be stored on site for the final phase of 

the reclamation utilizing the indigenous seed count and proper sand/clay mixture to promote re-

growth on disturbed areas.  

The entire stock pile area will be located on the WPE #2 in piles not to exceed 300 feet in length, 

50 ft. in width, or 25 feet in height as indicated in the tailing impoundment section in the WPE 

#2 bond estimate. 
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MINE EQUIPMENT 
 

The major pieces of mining equipment required to fulfill the production schedule are 

summarized in this sub-chapter, the final equipment selection and fleet sizes may vary slightly 

with vendor selection and future mine optimization studies. 

(3) On highway trucks will be used to haul the head ore to the offsite processing facility. 

(2) (580 to 850 HP) Crawler dozers w/ripper shanks will be used for ripping gravels to be loaded, 

maintaining roads, clearing benches, trimming pit wall faces, maintaining tailings impound, 

maintaining berms on roads, and re-contouring pit through the reclamation process. 

(1) (600 – 900 HP) Track excavator to load the track screen used to load the on highway trucks 

used to haul the head ore to our offsite processing facility. 

(1) Track screen to classify the gravels to be hauled, leaving the 1 ½” material on site to be used 

in the concurrent reclamation process. 

(1) Service/fuel truck for maintenance, fueling, repairs, and escorting. Maintenance equipment 

will consist primarily of grease guns and tubes of grease for heavy equipment. Repair equipment 

will consist of welders, cutting torches, and normal heavy duty hand tools needed for repairs. 

Fueling equipment will consist of a 250 gallon diesel tank, tarps for protecting the ground from 

spills, absorption material in case of accidental spills. This will eliminate the need for an onsite 

stationary fuel tank reducing the possibility of a spill. Escorting equipment will be amber 

flashing lights to escort equipment from drop off points to the open pit for safety when the winter 

visitors are present. 

Table 3. Mine Equipment 

Type of equipment * Number of units on site Horsepower Hrs. of operation per 

wk. 

Caterpillar 330DL 1 250 60 

Caterpillar D8T 2 317 30 for each 

Track Screen 1 240 60 

Caterpillar 966M 1 276 40 

On Highway Haul 

Trucks  

4 300 60 for each 

On Highway Haul Trucks will haul and back haul 12 miles each way, to and from our off site 

processing facility in Ehrenberg, Arizona. 

*Brand of equipment may vary due to local availability.  
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MINE STAFFING  
 

The number of mine operations employees (excludes off-site processing Plant and 

Administration) will vary depending on processing plant through put. Equipment operators in the 

pit will remain consistent. But depending on the haulage profile the number of on highway truck 

drivers could vary depending on through put schedule of processing plant. Generally the number 

of pit operations employees per shift will be 5-8 people.  

The On Highway drivers will be 3 people per shift. All shifts will be 12 hours, with each crew of 

3 people working 3 days for a total of 36 hours per driver a week. Sundays will be set aside for 

routine maintenance on pit equipment and off site processing plant and equipment used for 

operations at the processing plant.  

The mine maintenance crew will be 2 employees, and the processing plant employees will 

consist of 2 employees.  Additional employees for this project will include mine supervision, 

technical support personnel, outside consultants, which include environmental, safety, geologists, 

engineers, surveyors, ore control technicians, security, and administrative support personnel, 

which will create an additional 40-60 good paying jobs in this economically stressed area.  

At peak operations the total mining staff associated with the WPE Placer Gold Project is 

estimated between 65-100 employees.  

The majority of these positions are expected to be filled by the local labor pool. Positions where 

the local labor pool does not have the skill set will be offered to available labor pools in 

surrounding areas. 
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SEISMICITY 
 

The Arizona Department of Environmental Quality has published guidelines for mining project 

design criteria in the “Arizona Mining Guidance Manual, BADCT (Best Available Demonstrated 

Control Technology).” This manual sets forth recommendations for minimum standard design 

criteria with the interest of protecting the groundwater aquifers in the State of Arizona. 

According, the BADCT manual recommends design criteria for seismic hazards as follows: 

The minimum design earthquake is the maximum probable earthquake (MPE). The MPE is 

defined as the maximum earthquake that is likely to occur during a 100-year interval (80% 

probability of not being exceeded in 100 years) and shall not be less than the maximum historical 

event. This design earthquake may apply to structures with a relatively short design life (e.g. 10 

years) and minimum potential threat to human life or the environment. 

Where human life is potentially threatened, the maximum credible earthquake (MCE) should be 

used. MCE is the maximum earthquake that appears capable of occurring under the presently 

known tectonic framework.  

 

In accordance with these recommendations, there are no areas with ground motion in the area 

surrounding this project. As shown (figures 5-7) 
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SEISMICITY cont’d 
 

 

Figure 5 showing lowest earthquake probabilities 
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SEISMICITY cont’d 
 

 

Figure 6 showing the past 41 years 
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SEISMICITY cont’d 
 

 

 

Figure 7 showing fault zones in Arizona      
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PROJECT PLAN  
 

The total disturbance footprint of this project will be less than 5 acres at pit, with all acreage on 

federal lands managed by BLM. There is considerable legacy disturbance on these (2) twenty 

acre claims which West Port Gold, LLC will assume responsibility for, on approval of this MPO, 

and reclaim this legacy disturbance along with all new disturbance incurred associated with this 

project. No utility corridor will be needed.  Also there will be less than two acres used for roads 

and tailings impound. 

The WPE Placer Gold Project is a gold mining project. The WPE Placer Gold Project will 

produce more than 5,000 – 10,000 troy ounces of gold per year. It has been confirmed through 

(10) years of testing, bulk sampling, and assaying that there are approximately 2.44 million tons 

of alluvial gravel with an average of 4.556 grams of gold per ton cut to one ounce. Sampling and 

assaying will continue throughout this operation to ensure gravel grade remains consistent and 

no un-necessary land is disturbed. 

The WPE Placer Gold Project has an estimated project life of 10-15 years. During the initial 

start-up of the WPE Project 24 – 30 people will be employed full time as we build the necessary 

infrastructure, plant assembly, and beginning production, these employees will be drawn from a 

locally available pool of workers.  

Where the local pool cannot fill the required positions outside workers will be brought in. These 

outside workers will relocate to the area in need of housing. When The WPE Placer Gold Project 

reaches peak production of 500 tons per day the labor force will be increased to (4) four shifts of 

(12) employees per shift, or 48 total employees.  

Mining of the alluvial gravels will be through conventional open pit mining techniques. The 

overburden will be pushed by bulldozers and stockpiled for reclamation. The pay gravels will be 

transported by over road truck to the stockpile area off site on private property to be processed. 

No chemical processing will be required to extract the gold from the alluvial gravels, only water 

will be used for separation at the offsite facility. 
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WPE SITE PROCESSING CYCLE 
 

The WPE Placer Gold Project on the WPE #1 and #2 Claims is primarily a basic quarrying 

operation as depicted below: 

 

 

 

Note - for:  5.)  The processed ore material being returned back to the WPE #1 Claim for              

         reclamation has only been processed by using gravity separation and is reintegrated        

         back to its host area as dried ore.  No chemicals were used in the processing that   

         took place off site from the WPE #1 Claim. 

    

1.)Trenching, 
Sampling & 

Grade Control 

2.)Excavation 
& Loading 

3.) Running 
through sizing 

screen for 
concentrated 

ore 

4.)Hauling 
Ore Material 

off-site 

5.) Return & 
Reclamation 
of processed  
ore material 
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WATER 
There will be no stored water in the open pit area. This will protect local wildlife, the local 

aquifer, and the safety of the public. Since we are using an offsite processing plant all ponds, 

tanks, and water source will be on private property in Ehrenberg, AZ 11 miles from open pit. An 

On Highway water truck (4000 gallons) will run whenever equipment, or trucks are operating to 

control dust, this truck will fill with clean water at our off site facility.  

This project will have a zero impact effect to the aquifers as there will not be any wells drilled or 

stored water on site.  

All processing will be conducted off site on private property. By not having water on site it also 

reduces the possibilities of injury to wildlife habitat as standing water in the desert draws in local 

wildlife. 
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TAILINGS MANAGEMENT STRATEGY 
 

The tailings will first be separated at the open pit by dry screening. All rock over  1 ½ “ will be 

screened off and stored on a 20 acre claim south of the open pit area (WPE #2) south of the open 

pit area (WPE #1). This over size rock will be used for the foundation layer during the 

concurrent reclamation. 

 The concurrent reclamation will start as soon as the ore removal in the open pit gives Westport 

Gold a safe environment to begin this process. Until the reclamation process begins the oversize 

rock will be stored on the WPE #2 in piles not to exceed an angle of repose of 300 ft. in length, 

50 feet in width at base, and 25 feet in height. 

 The tailings created by the offsite processing facility will be stored on private property until 

properly air dried and then returned to the WPE Placer Gold Project, stored in the tailings 

impoundment area on the WPE#2 with the onsite storage of these tailings not to exceed an angle 

of repose of 300 feet in length, 50 feet in width at base, and 25 feet in height. 

 The tailings will then be used in the next layer of the concurrent reclamation. Erosion control of 

entire tailings impoundment area will be handled by normal means of straw bales and berming. 

The ultimate limits of the storage area will maintain a 3:1 (horizontal to vertical) slope. By 

maintaining this ratio from toe to crest will keep this impoundment area will be safe for the 

public, and area wildlife.  

For base stability in the impoundment are portions of the storage area will be required to be 

cleared and grubbed of organic materials to create a suitable foundation for impoundment stock 

piles. These design criteria will minimize airborne release, protect the local aquifer, and make 

the impoundment area safe to MSHA certified workers and wildlife.  
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ORE PROCESSING  
 

All ore processing will be done off site on private property. No chemical processing will be used 

in any anticipated phase of the WPE Placer Gold Project. This clean processing will allow the 

tailings to be hauled back to the open pit and used in the concurrent reclamation of disturbed 

areas limiting the land disturbance.  

Map from Dome Rock Road to Parker Poston Hwy Facility: 14 miles (Pit to Plant) 
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HYDROLOGY 
 

This project will have a zero impact effect to the aquifers as there will not be any wells drilled or 

stored water on site.  

All processing will be conducted off site on private property. By not having water on site it also 

reduces the possibilities of injury to wildlife habitat as standing water in the desert draws in local 

wildlife. 

This project will have a zero impact effect to the aquifers as there will not be any wells drilled or 

stored water on site.  

All processing will be conducted off site on private property. By not having water on site it also 

reduces the possibilities of injury to wildlife habitat as standing water in the desert draws in local 

wildlife. 
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ANCILLARY FACILITIES 
 

The only facility to be on the WPE Placer Gold Project will be a self-contained RV to be used as 

a change room/on-site safety room. This unit will be 100% self-contained storing all waste 

(black and gray waters) in a sealed storage tank to be emptied off site at a dump station. This RV 

will also be used as a safe room in case of a weather emergency or heat related emergency. This 

RV will be parked on the WPE #2. All other facilities will be constructed off site on private 

property. 

All on site fueling, repairs, and maintenance will be done by a service truck. This means there 

will never be any fuel, oil, lubes etc. stored on site. The RV will also be used by the security staff 

when the WPE Placer Gold Project is not in operation. 
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TAILINGS DRY-STACK FACILITY DESIGN  
Northern half of WPE #2 showing 1 ½ + storage, returned tailings, and overburden area 
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STAFFING 
 

The estimated staffing requirement for years 2-15 of the WPE Placer Gold Project is expected to 

be 66 full time employees. 

The respective roles of the 66 employees break down as follows: 

General & Administrative     9 

Open Pit Mine Operations   23 

(Off site) Processing Plant Operations 24 

Security     10 

Total     66 

 

The supporting departments that compose the general and administrative area are Administration 

(2), Accounting and Procurement (4), Human Resources (1), Safety and Environmental (2). 

These employees are for the most part salary and will be working a 40 hour week, Monday – 

Friday. 

On average, the open pit mine operation will employ (20) hourly employees and (3) salaried 

employees. The salaried employees consist of (1) Mining Engineer, (1) Geologist, and (1) Shift 

Supervisor. The open pit employees will work a 3 day, 12 hours a day schedule. 

The processing plant will be located off site on private property in Ehrenberg, AZ. This facility 

will employ (24) full time year round. All (24) employees will be hourly on a 3 day, 12 hours per 

day shifts. 

Outside consulting will include Lemme Engineering of Phoenix, AZ (Engineering and 

Surveying), Biome Environmental Consulting of Flagstaff, AZ. Biome will include Biological, 

Archeological and Native American Archeological monitors. Comprehensive on-site safety 

consulting will be conducted by Joe McCracken of Arizona Safety Plus. 
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ACCESS ROADS 
Access to the WPE Placer Gold Project will be from Interstate 10, Arizona Exit 11 Dome Rock 

Road, using the North Feeder Road, proceed east to LP 311, and follow LP 311 north to LP 316 

which heads west.  

The existing entrance to the WPE Placer Gold Project veers off of LP 316 on a 45 degree angle 

to the right. This is the southernmost border of the WPE #2 gold claims. This mine road heads 

north 2,020 feet to the northern most border of the WPE #1. 

 This is also the northern border of the open pit.  There will be the addition of 2 culverts on LP 

316 for the purpose of straightening LP 316 and restoring the natural flow of the wash.  This will 

also serve to improve operation efficiency and safety for the WPE Project. 

These 2,020 feet of existing mine road will be widened from the current width of 12 feet to 30 

feet for safety concerns for the on highway hall trucks. All traffic on this mine road will be right 

hand traffic, maximum speed of 8 mph, and maximum grade of 6%. Both side of mine road will 

have berms of half the height of the biggest tire on site. 

Road Distance Traveled Road Surface 

Dome Rock Road .5 miles  Paved and dirt 

LP 311 .6 miles Dirt 

LP 316 .3 miles Dirt 

Mine Road .6 miles Dirt 
Table 4 – Roads 

Please see same map on next page  
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ELECTRICAL POWER SUPPLY 
 

There will be no permanent power supply to the open pit portion of this project. If required any 

hauling between dusk and dawn will be illuminated with portable generator operated lighting. 

Currently there is no plan for hauling or excavating between dusk to dawn or depending on 

seasonal variations from 6 PM to 6 AM. 
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ON SITE WATER 
 

There will be no water wells requested in this Mine Plan of Operations (MPO), or on site storage 

of water. Water needed for dust control will be trucked from our private property facility in 

Ehrenberg, AZ. This will not only reduce the possible interaction with local wildlife, but it will 

exempt this project from needing to obtain a mineral extraction and metallurgical processing 

ground water withdrawal permit (ME Permit) from the Arizona Department of Water Resources 

(ADWR). 

On Highway water truck that will be used to transport water to the site to be used for dust 

control. 
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SURFACE WATER MANAGEMENT 
 

There is one primary dry wash associated with the WPE #1 & WPE #2. This wash has a 

moderate run once every 25 years, last running in 2009. This wash will be re-directed to run on 

the extreme eastern boundary of the open pit. The direction of flow will be controlled by 

berming and straw erosion control rolls. It will not come in direct contact with any high wall 

situations to not allow undermining of walls. 

The two tailings impoundment areas will also be protected from the wash by berming and straw 

erosion rolls. This will leave the wash to flow to its original destination with unchanged flow or 

volume. 

The onsite R.V. change/safe room will be set up in an area above the flood plain in a manner to 

eliminate the possibility of erosion undermining the integrity of the R.V. These standards will 

meet the 100 year flood plans and the 24 hour storm events standards. 
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LEGAL AND REGULATORY CONSIDERATIONS 
  

West Port Energy, LLC makes reference to the BLM Environment Justice to be applicable to the 

WPE Placer Gold Project in La Paz County, AZ. 

Executive Order (EO) 12898, Federal Actions to Address Environmental Justice in Minority 

Populations and Low-Income Populations, directs federal agencies to identify and address 

disproportionately high and adverse human health or environmental effects of its programs, 

policies, and activities on minority and low-income populations.  Executive Order (EO) 13045, 

Protection for Children from Environmental Health Risks and Safety Risks, directs federal 

agencies to identify and address environmental health risks or safety risks that may 

disproportionately affect children. 

Low-income populations are present within La Paz County and the Town of Quartzite, but not at 

levels (i.e., 10 percent over the national poverty level) that warrant their classification as such for 

purposes of environmental justice considerations (BLM 2006). Minorities constitute 

approximately 36 percent of the total population of La Paz County, which exceeds the state 

minority population by 10 percent, therefore meeting the standard for having a minority 

environmental justice population (BLM 2006). 

The proposed WPE Placer Gold Project is located just over 1 mile east of the eastern boundary 

of the CRIT Reservation.  The CRIT economy is centered on agriculture, recreation, 

government, and light industry.  In 2000, approximately 2000 people lived on the reservation. 

Approximately 27 percent of CRIT residents are below the poverty threshold.  No children live 

in the vicinity of the WPE Placer Gold Project site.  The site perimeter is currently marked and 

will be fenced with security staff prior to operations commencing pending the approval of the 

Mining Plan of Operations. 
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PRODUCTION PLAN  
 

The production plan for the WPE Placer Gold Project is to first ensure that all equipment, plant, 

trucking, processes and logistical support are all working at optimal efficiency then to start 

increasing the daily tonnage throughput.  

In the first year of operations beginning in 2015 it is planned to have the average daily 

production at 400 tons a day for the year then to increase up to 600 tons a days during year four 

in 2018 and then to maintain 600 tons a day or a total of 180,000 tons per year with 300 days of 

production annually. 
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TRANSPORTATION 
 

The WPE Placer Gold Project open pit operation is located 14 miles (or 12 miles from the Dome 

Rock Rd Exit) east of the offsite processing facility. Access to the open pit operation is the Dome 

Rock Road Exit 11 off of Interstate 10. There is no rail service available in this area so all ore 

has to be hauled to processing facility by On Highway trucks.  

 

 

Please see same map on next page 
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DIESEL FUEL 
 

Diesel fuel is the major consumable for the heavy equipment operating in the open pit operation. 

Westport Gold will purchase the diesel fuel from a local distributor and haul via our maintenance 

trucks 250 gallon double walled transfer tank.  

All re-fueling will be done over a spill tarp, quick absorb material will be present in case of 

accidental spills. This will eliminate the need to store diesel fuel on public lands. 

 

  

                       List of Spill & Safety Supplies in Fuel Truck

Spill Supplies:

Quantity: Description:

25 18"x18" or 16 1/2" x 20" absorbent sheets/pads

2 8" x 20' OR 4 - 8" x 10' booms

25 18"x18" absorbent pillows

3 Drip pans (16"diam x 3 3/4", 14" x 18" x 4" or equivalent)

1 Drip can or pan per nozzle

5 6 ml x 18"x30" Polyethylene Bags, w/CAUTION labels, yellow

1 Roll, 6 ml x 6' x 100' plastic

1 Chemically resistant plugging compound, 1 LB

1 Waterproof marker

1 Self-sticking white labels

2 Drip pans (16"diam x 3 3/4", 14" x 18" x 4" or equivalent)

3 6 ml x 18"x 30" Polyethylene bags w/CAUTION labels, yellow

1 10 lbs particulate absorbent

SafetySupplies

Quantity: Description:

4 Fire extinguisher

1 First Aid kit

1 Eye Wash Kit
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MISCELLANEOUS LUBRICANTS & FUELS 
 

The maintenance truck will also have miscellaneous lubricants & fuels which include gasoline 

(for small engines), motor oils, lubricants, and anti-freeze. This will again eliminate the need to 

store any of these products on site, on public lands.  

Used oils and waste anti-freeze will be transported off site in approved containers for recycling. 

Consumption of diesel fuel needed for the heavy equipment associated with the open pit 

operation is estimates at 150, 000 gallons or 500 gallons per day at 300 days. 

All fuels and lubricants will be shipped to and stored at West Port Gold’s off site facility. No 

more than 250 gallons of diesel fuel, 50 gallons of gasoline, and 20 gallons of different oils will 

ever be on site at any given time on this maintenance truck not including the diesel fuel present 

in the maintenance trucks personal fuel tanks and only twice a day for 30 minutes at a time for 

refueling times.  
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SITE OPERATING SECURITY AND PUBLIC SAFETY 
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SECURITY 
 

In order for the WPE Placer Gold Project to run smoothly, it is important that the site be secured. 

Theft and vandalism could potentially have a negative effect on worker, public safety, operating 

efficiency, and environmental stewardship. Therefore, access to the site will be controlled by 

fencing, security patrols and controlled locations for officially entering and leaving the property.  

Mining activity will be conducted 12 hours a day 300 days per year. Whenever mining activities 

are not being conducted a two person patrol will be present on the open pit site. 

 The R.V. used as a change room/safe room will be used as the night guard shack. It will be 

located near the official entrance.  

Guards will conduct mobile patrols of the perimeter fence to ensure that no one is accessing the 

site unlawfully. This will make certain that only authorized and MSHA qualified personnel have 

site access to establish a professional site to safeguard all staff and the general public.  

Signs will be posted along the fence and at strategic locations along roads warning people that 

entering the site is prohibited and potentially dangerous. 
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PUBLIC SAFETY 
 

In addition to protecting the site from potential vandalism or theft, it is also important to protect 

the public from interfacing with the mine operations and to prevent potential injury. Hazards of a 

typical open pit mining operation include but are not limited to: 

 

 Traumatic injury from large heavy equipment,  

 

 Getting entangled in machinery,  

 

 Driving over steep embankments,  

 

 Slipping or falling on uneven ground or slippery surfaces, 

 

 Exposure to loud noises while not wearing hearing protection.  

 

Employees working at the open pit operations site are required to receive specific training in 

accordance with mine safety and health administration (MSHA) rules, covering all aspects of site 

safety, whereas recreationists will likely have no such training and may not recognize the 

hazards. Therefore, it is imperative that access is controlled and that trespassing rules are 

enforced.  

The same fencing, patrols, and signage discussed under Security will serve to warn recreationists 

and others in the area of potential dangers. In addition employees will be trained to be aware of 

trespassers in the course of their normal duties and report any suspicious activity to the safety 

and property departments. The facility has been designed to minimize the need for visitors to 

drive or walk in hazardous areas. 
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FIRE AND EMERGENCY PLANNING  
 

 

Planning for emergencies will be an important part of establishing operation for the WPE Placer 

Gold Project. Several types of plans will be prepared prior to start up. These plans will include: 

 

 Spill Prevention Control and Countermeasure (SPCC) plan, 

 

 Emergency response and contingency plan,  

 

 Storm water Pollution Prevention Plan (SWPP),  

 

 Fire plan,  

 

 And others that will be site specific.  

 

 

These plans will identify emergency preparedness and emergency contact protocols for any 

conceivable situation of special concern will be preventing wildfires. Mine vehicles will be 

equipped with a minimum of three fire extinguishers, a shovel and a first aid kit. Policies such as 

prohibiting parking on top of vegetation, and a strict policy of no smoking on site will be 

established and enforced to minimize fire potential. 
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FIRE EXTINGUISHERS 
 

The National Fire Protection Association (NFPA) established NFPA 10, which is the standard 

for portable fire extinguishers. NFPA 10 mandates the type, size, placement, and minimum 

number of extinguishers required for each vehicle. Fire extinguishers will be installed on the 

WPE Project in accordance with this standard. 
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EMPLOYEES 
 

The estimated staffing requirement for years 2-15 of the WPE Placer Gold Project is expected to 

be 66 full time employees. 

The respective roles of the 66 employees break down as follows: 

General & Administrative     9 

Open Pit Mine Operations   23 

(Off site) Processing Plant Operations 24 

Security     10 

Total     66 

 

The supporting departments that compose the general and administrative area are Administration 

(2), Accounting and Procurement (4), Human Resources (1), Safety and Environmental (2). 

These employees are for the most part salary and will be working a 40 hour week, Monday – 

Friday. 

On average, the open pit mine operation will employ (20) hourly employees and (3) salaried 

employees. The salaried employees consist of (1) Mining Engineer, (1) Geologist, and (1) Shift 

Supervisor. The open pit employees will work a 3 day, 12 hours a day schedule. 

The processing plant will be located off site on private property in Ehrenberg, AZ. This facility 

will employ (24) full time year round. All (24) employees will be hourly on a 3 day, 12 hours per 

day shifts. 

Outside consulting will include Lemme Engineering of Phoenix, AZ (Engineering and 

Surveying), Biome Environmental Consulting of Flagstaff, AZ. Biome will include Biological, 

Archeological and Native American Archeological monitors, and Joe McCracken of Arizona 

Safety Plus, LLC 

 to conduct on-site consulting for prevention and compliance. 
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SAFETY EVALUATION  
Table 6: List of safety equipment at the WPE Placer Gold Project Site. 

 

No. of Units Type of Fixed or mobile Description of Safety Number Physical 

or Locations location Equipment of Items Location

1 Service Truck Fire extinguisher 4 both on and off site

First Aid kit 1 both on and off site

Eye Wash Kit 1 both on and off site

4 On Highway Hauling Trucks Fire extinguisher 1 Primarily off site

First Aid kit 1 Primarily off site

1 On Highway Water Truck Fire extinguisher 1 Primarily off site

First Aid kit 1 Primarily off site

1 Caterpillar 330DL Fire Extinguisher 1 Primarily on site

Complete First Aid Kit 1 Primarily on site

Eye Wash Kit 1 Primarily on site

2 Caterpillar D8T Fire Extinguisher 1 Primarily on site

Complete First Aid Kit 1 Primarily on site

Eye Wash Kit 1 Primarily on site

1 Caterpillar 966M Fire Extinguisher 1 Primarily on site

Complete First Aid Kit 1 Primarily on site

Eye Wash Kit 1 Primarily on site

1 Track Screen Fire Extinguisher 1 Primarily on site

Complete First Aid Kit 1 Primarily on site

Eye Wash Kit 1 Primarily on site

1 Change Room Trailer Fire extinguisher 4 Entirely on site

First Aid Kit 2 Entirely on site

Eye Wash Center 1 Entirely on site

Defibrillator 1 Entirely on site

Stretcher 1 Entirely on site

MSHA Posters and Bulletins 1 Entirely on site

1 Security Station - Trailer Fire extinguisher 4 Entirely on site

First Aid Kit 2 Entirely on site

Eye Wash Center 1 Entirely on site

Defibrillator 1 Entirely on site

Stretcher 1 Entirely on site

MSHA Posters and Bulletins 1 Entirely on site
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WASTE MANAGEMENT  
 

The WPE Project will operate in such a manner that there will be zero waste in the excavation 

pit. 

The Staff Change Trailer and Security Trailer will have all waste hauled off daily to ensure no 

organic waste materials will attract any of the nearby indigenous wildlife habitat. 
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CONSTRUCTION PHASE  
MAP SHOWING ROAD WIDENING & CULVERTS LOCATION 
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MINE OPERATIONS PLAN 
 

The plan envisions mining the alluvial gravels through standard open pit processes. The top 12 

inches (overburden) will be pushed, and stockpiled to be used in the reclamation of the property. 

This indigenous gravel will contain proper sand to clay mixture and indigenous seed to reclaim 

areas affected by this project.  

The reclamation process will run concurrently through the life of the project to keep tailings 

from the processing plant located on private property from accumulating and un-reclaimed 

disturbance for each year is minimized. 

The design of the open pit and internal mining phases incorporates geotechnical 

recommendations for safe slope angles, internal ramp development for safe access to all working 

areas, and pit wall smoothing to enhance stability and operator safety. 

Pit slope angles between ramps will vary according to rock strength, lithology and structural 

controls, but are expected to range between 4 degrees and 6 degrees between ramps. Where 

possible, catch benches will be spaced on 30 foot intervals to maximize the effective widths for 

containing scree material. 

At the rim, the ultimate open pit will be about 150 feet across east to west; 300 feet across north 

to south, depth will be 25 feet from present elevation. In Phase 1 and for each of the subsequent 

Phases 2 to 4 of similar size the access/haul roads will be original disturbance area requiring no 

additional acreage. 

Three conceptual mining phases, or push backs, have been developed for a feasibility study of 

the WPE Placer Project and used to generate a mine production schedule.  

The first phase, or starter pit, will be located toward the northern boundary of the WPE #1 placer 

claim that will extend 150 feet east to west and 300 feet north to south, to a depth of 25 feet from 

present elevation.  

Phase 2 will be located in line with the phase 1 trench 300 feet from the northern boundary of the 

WPE #1 placer claim, proceeding the next 150 feet south and by 300 feet running east to west. 

 Phase 3 further extends the pit by 300 feet.  
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MINE HAUL ROADS 

 
 

Mine haul roads will be constructed internal to the ultimate pit limits as necessary to provide 

access to all working faces in the open pit. Mine haul roads will be constructed using material 

excavated within the open pit, typically consisting of quartz monzonite, mica schist, and 

xenoliths present in this mining district. 

Pit haul roads will generally be 30 feet wide with one way traffic, the safety berms on each side 

will be ½ the height of the largest tire using the road, approximately 3-4 feet. The gradient will 

not exceed 6%, although short intervals may be constructed as steep as 8%. Roads will be 

slightly crowned to promote drainage of surface runoff to side ditches or berms. 

Truck speeds will not exceed 8 mph and will usually be less than 5 mph. Truck traffic will 

follow the convention of left hand drive in the pit, and waste rock areas. Dust will be suppressed 

by wetting the road surfaces using an On Highway 4,000 gallon water truck. 

Table 4- WPE Access and Mine Site Distances 

Road Distance Traveled Road Surface 

Dome Rock Road .5 miles  Paved and dirt 

LP 311 .6 miles Dirt 

LP 316 .3 miles Dirt 

Mine Road .6 miles Dirt 
 

Please see map on next page 
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PIT PRODUCTION SCHEDULE 
 

Ore processing is scheduled for 12 hours per day, 6 days per week, 300 days per year at the rate 

of 50 tons per hour, or 500 tons per day. The open pit mine will operate using the same schedule. 

The project will use two (2) rotating crews, each working 12 hour shifts for 3 days a week.  

 

The projects production schedule is presented in Table 2. Preproduction stockpiling will require 

30 days to prepare for full scale mine operations, training of the crews, and construction of 

access and haul roads, and construction of the processing plant. Peak material processing rates 

should be achieved by the sixth month of operation. 

 

Table 2. WPE Placer Gold Project Production Schedule 

Year of 

Operation 

Tons Processed 

per Hour 

Tons Processed 

Per Day (10 hours) 

Tons Processed 

Per Year (300 days)  

1 - 2 40 400 120,000 

2 - 3 50 500 150,000 

3 - 6 60 600 180,000 

6 - 10 60 600 180,000 

 

Notes:  

 All material will be processed off site on private property. 

 Tailings will be hauled back to mine site to be used in the concurrent reclamation 

process. 
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AIR QUALITY PERMITTING  
 

The WPE Project will be under the Five (5) Acres Waiver and not require Air Quality 

Permitting. 
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DUST CONTROL MEASURES  
 

The WPE Project will be sufficiently away from the Interstate 10 with operations on such a scale 

along with the general wind direction not blowing to the south east as to not generally cause a 

significant dust problem. 

In order to completely mitigate any problems with dust being generated from WPE operations, 

water trucks will at a daily minimum or on an additional as needed basis water the general site 

area and access roads as a key preventive measure for dust control. 

Actual On Highway Truck to be used for dust control measures. 
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USE OF EXPLOSIVES 

 

The majority of ore stripping will be done with bulldozers using ripper shanks. We would like to 

reserve the right to using explosives if an ore body such as caliche layers, are encountered that 

are too thick for the bulldozers ripper shanks to penetrate.  

Any explosives will be stick dynamite concentrated on areas needed, using fuse detonation. Total 

explosives will not exceed 1000 pounds per twenty (20) acres of project. Access to blasting areas 

will be restricted to authorized personnel only, who will follow strict safety and communication 

procedures.  

Any required blasting will only be conducted during daylight hours, under the supervision of 

certified blasters who are either employed directly by the blasting company, or by licensed 

subcontractors contracted by the blasting company. 

The explosives will be stored in off-site magazines which meet the Bureau of Alcohol Tobacco 

and Firearms security standards, and industry safety standards, and will be accessible only to 

authorized personnel. Explosives will be transported from the magazines to the blast site in 

separate vehicle. 
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  RECLAMATION PLAN 

 

The reclamation plan has been designed to exceed regulatory requirements by creating a unique 

concurrent reclamation and closure approach. This approach provides a template for 

development of on-going mitigation measures that will be developed during the design and 

operations phases of the WPE Placer Gold Project. 

Major elements of the reclamation and closure plan are dictated by the regulatory requirements 

contained in the Arizona Mined Land Reclamation Act, and the Forest Service (FS) Regulations. 

Although other regulatory requirements may contribute mitigation elements, these two 

regulatory programs for the framework for this reclamation plan. 

Applicable design criteria for the overall approach to mining, has the processing being done off 

site, and the sequencing of reclamation material placement within the final land form for 

optimum reclamation and closure conditions.  

The plan contains provisions for protection of the environment during the operations phase using 

the best management practices. These practices are primarily guided by the protection of surface 

water (storm water). With no water wells, or storage ponds being requested on this portion of this 

operation ground water resources will not be effected at all by this operation.  

The proposed reclamation/closure mitigation elements for the WPE Placer Gold Project include 

employment of concurrent reclamation of the facility. Therefore, reclamation obligations will be 

incrementally reduced as the operation progresses. 

The amounts of the Reclamation Bonds for the WPE #1 is $98,372 and $23,681 for the WPE #2 

for a combined total of $122,053 

The complete detailed Reclamation Bond Calculation for the WPE #1 and #2 are contained  
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CLOSURE CONCEPT 
 

The reclamation plan proposed for the WPE Placer Gold Project site has several key 

components, referred to as initiatives. These initiatives provide the physical and philosophical 

foundation for the reclamation plan and will remain constant throughout the operational life of 

this project. These initiatives include:  

 

 Design of the open pit with closure goals in mind;  

 

 Concurrent reclamation practices; 

 

 Preparing a comprehensive drainage plan;  

 

 Managing operations to minimize environmental impacts;  

 

 Reclaiming the open pit to blend with the surrounding topography; 

 

 Salvaging soil resources;  

 

 Performing selective vegetation removal;  

 

 Re-vegetating reclaimed surfaces;  

 

 Preparing an estimated closure cost. (See attached bond) 

 

One of the major initiatives of this mine plan of operations (MPO) will be to facilitate concurrent 

reclamation of the open pit and tailing impoundment area and to provide a perimeter buttress to 

mitigate the visual impact of this project. Selection of seedbed preparation, species, and site re-

vegetation will be decided by Biome Environmental Services and the BLM.  
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POST – CLOSURE LAND USES 
 

Post mining reclamation objectives for the WPE Placer Gold Project property are expected to be 

consistent with typical rural values embodied in the use concepts associated with western open 

space. This philosophy is in alignment with current patterns of use, such as dispersed recreation, 

and wildlife habitat. 

Current and probable post-mine recreational activities include: 

 Horseback riding,  

 

 Prospecting,  

 

 All-terrain vehicle and motorcycle riding,  

 

 Four wheeling,  

 

 Hiking and bird watching.  

 

Because the WPE Placer Gold Project is planning concurrent reclamation for the open pit 

operation, it is anticipated that disruption to wildlife habitat and use will be minimal. It is 

expected that by year (10) ten significant portions of the open pit operation will be completely 

reclaimed. 
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CONCURRENT RECLAMATION DESIGN 
 

A unique concurrent reclamation plan will be initiated at the WPE Placer Gold Project open pit 

operation from the initial soil stripping through conclusion of the project. Perimeter straw roles 

will be placed around the tailing impoundment area on the WPE #2 property to control erosion 

by screening the material on site before transporting it to our off site processing facility.  

We will have sufficient stockpile of the 1 ½” over size material to start the concurrent 

reclamation using the oversize material to re-create the foundation of original slopes. The 

washed tailings will be hauled back to the open pit from the offsite processing facility to be used 

in phase two of the re-contouring reclamation. Finally, up to 12 inches of stripped surface 

material with all of its indigenous seed will be used to cap the slopes.  

Since the processing will be done off site there will be no major infrastructure to remove from 

this site at the conclusion of this project. Both on site trailers will remain mobile for easy 

removal on conclusion. 

Finally measures will be taken to accelerate vegetation growth through erosion control. The 

concurrent reclamation will help reduce the projects foot print annually. If the operation should 

cease prior to the currently planned life, the in place bond will cover final reclamation.  

This information was also used to develop reclamation cost estimates. The ultimate configuration 

of the open pit reclamation capped areas will be stable with overall minimum slopes of 3H: 1V 

to a total maximum height of 30 feet. As portions of the open pit reach ultimate configuration, 

the top of the reclamation will be capped, seeded, and control the erosion to promote re-growth. 

At closure the reclaimed areas of the open pit will be bermed to restrict access to assist 

vegetation re-growth. All areas will be re-contoured for drainage. 
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OPERATING CONSIDERATIONS 
 

Operations and maintenance necessary to ensure the integrity of the WPE Placer Gold Project, 

whose failure could potentially endanger human health, wildlife safety, and the environment, are 

extremely limited. By processing the material off site, all permanent infrastructures are not 

needed at the open pit site.  

The open pit is separate from the tailings impoundment area. This eliminates opportunities for 

human health to become endangered due to process excursions. With this layout, simple open pit 

security such as fencing and evening security patrols can restrict access and ensure the human 

health is protected. 

The open pit operation portion of the WPE Placer Gold Project is designed to operate with zero 

hazardous substances being stored on site. Fuel/maintenance truck will be mobile eliminating the 

need for on-site storage or any other hazardous storage.  

By processing at our off site facility there will be no water storage tanks or ponds at the open pit 

area. This makes chance meetings with equipment and wildlife very unlikely. Also by processing 

the ore off site there is no need to drill any water wells which creates a zero impact to the aquifer 

operation at the open pit. 
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   ORE TRANSPORT 
 

The gold bearing gravels will be hauled from the open pit area, starting on the northern end of 

the project to the processing plant located off site on private property by highway haul trucks, 

this is an estimated distance of under 14 miles highway or off road. The roads used to get the ore 

to the processing plant are interstate 10 to Parker – Poston Highway. 
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LAND OWNERSHIP 
 

As described in this MPO the WPE Placer Gold Project is 100% located on federal land 

administered by the BLM, wholly within La Paz County in Southwestern Arizona. 
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EXISTING ACCESS ROAD SYSTEMS 
 

A small network of LP-BLM roads exist in the area of the WPE Placer Gold Project. LP 311 is 

the main BLM road into the Middlecamp Mining District. LP 316 is a rarely used BLM road; LP 

316 is the BLM road that the mine access road spurs off of.  

No new roads will be needed for this project, although approximately 2,850 feet of existing mine 

road will need to be widened by 15 feet for safe hauling of ore off site to our process facility. 

Table 4 – Summary of Roads and Trails 

Road Distance Traveled Road Surface 

Dome Rock Road .5 miles  Paved and dirt 

LP 311 .6 miles Dirt 

LP 316 .3 miles Dirt 

Mine Road .6 miles Dirt 

 

Please see map on next page 
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PUBLIC ACCESS AND RECREATION MITIGATION PLAN 
 

The intent of the Public Access and Recreation Mitigation Plan (Access Plan) is to identify the 

pre-mining types of recreation and level of use by the public in and around the WPE Placer Gold 

Project area and to identify provisions to accommodate continued recreational use to extent 

practical. The presence of the proposed mine and associated activities will require some access 

restrictions for safety reasons.  

The Access Plan describes the proposed open pit operation is located on a non LP BLM road. 

This mine road spurs off of LP 316 and terminates at the open pit northern boundary. At no time 

will LP 316 need to be restricted to off road traffic for public access for hiking, biking, 

horseback riding, rock hounding, hunting, camping, birding and other types of recreation in this 

area.  

The open pit operation will not be visible from any surrounding vantage points, or roadways 

making this project a zero visual impact of the open pit operation. The existing access road 

entering the open pit operation will be gated for public safety. The safety gate will be located on 

the WPE #2 claim. 

BLM TRAIL MAP  
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BIOLOGICAL RESOURCE PLAN 

ENVIRONMENTAL PROTECTION PRACTICES REVIEW  
  Table 1 presents the resources with potential to be impacted from implementation of the 

proposed project and the concomitant development and operating practices that will be instituted.    

POTENTIALLY AFFECTED RESOURCE ENVIRONMENTAL PROTECTION PRACTICES 

  

SOCIO-ECONOMICS HIRE FROM LOCAL AREA WORKFORCE WHERE POSSIBLE. 

MINIMIZING IMPACTS WITH COMMUNITY OUTREACH. 

AIR IMPLEMENT DUST CONTROL MEASURES SUCH AS PROPER 

TAILINGS MANAGEMENT, DUST MITIGATION THROUGH 

WATER. CONDUCT CONCURRENT RECLAMATION WHERE 

AND WHEN POSSIBLE. 

WATER STORMWATER DIVERSIONS AND CONTROLS INSTALLED AS 

NECESSARY. 

LAND/SOILS TAILINGS WILL BE HAULED BACK TO PROPERTY AND USED 

IN THE CONCURRENT RECLAMATION. 

VEGETATION CONCURRENT RECLAMATION. CONDUCT SEEDING TRIALS 

USING KNOWN SEED MIXES. 

WILDLIFE COMPLETE BIOLOGICAL STUDY OF AREAS OF PROPOSED 

DISTURBANCE. FENCE AREAS TO EXCLUDE WILDLIFE. 

SPECIAL STATUS SPECIES NO KNOWN SPECIAL STATUS SPECIES HAVE BEEN LOCATED 

WITHIN THE AREA OF LEGACY DISTURBANCE. ENSURE 

PROPER TRAINING OF EMPLOYEES IF TRANSIENT SPECIAL 

STATUS SPECIES ARE ENCOUNTERED. 

VISUAL RESOURCES THE PROCESSING PLANT WILL BE SET-UP OFF SITE ON 

PRIVATE PROPERTY. THE TAILINGS WILL BE HAULED BACK 

TO THE PROPERTY AND WILL BE USED IN CONCURRENT 

RECLAMATION OF PROJECT SITE AND SEEDED WITH 

CHOSEN SEED MIX. ALL BUILDINGS WILL BE REMOVED AND 

AREAS OF DISTURBANCE RECONTOURED TO BLEND WITH 

THE SURROUNDING FEATURES. 

LIVESTOCK FENCING WILL BE MAINTAINED TO KEEP LIVESTOCK FROM 

THE AREA. NO ACTIVE LIVESTOCK RANGE PERMITS ARE IN 

PLACE IN THIS AREA. 

CULTURAL RESOURCES WE WILL PRACTICE AVOIDANCE FROM ANY IDENTIFIED 

CULTURAL RESOURCES. EDUCATE WORK FORCE ABOUT 

CULTURAL RESOURCES AND AVOIDANCE. 
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VEGETATION AND HABITAT DESCRIPTION 
 

The project area occurs within the Lower Colorado River subdivision of the Sonoran Desert 

scrub biome. Vegetation is composed of primarily of brittlebush (Encelia farinosa), saguaro 

(Carnegiea gigantea), teddy bear cholla (Opuntia bigelovii), foothill palo verde (Cercidium 

microphyllum), ironwood (Olneya tesota), and ocotillo (Foquieria splendans).  

 

The project is bisected by a dry wash, which is the feature that the mining operation will focus 

on. Much, if not all of this area is previously disturbed by prior mining activities and only the 

side-drainages remain native habitat. Elevations range from  

1380 to 1470 feet and topography is gently rolling hills.  

 

The project lies at the base of Middle Camp Mountain in the Middle Camp Mining district near 

Ehrenberg, Arizona. Vegetation is scattered throughout the claim boundaries and is denser near 

the drainages. Ironwood and saguaro are closely associated with drainage bottoms and east and 

north-facing slopes, while the west-facing and southern slopes are dominated by brittlebush, 

teddy bear cholla and white bursage (Ambrosia dumosa). There are no wetlands or wetland 

vegetation on any part of the project area. 

 

GROUNDWATER PROTECTION PLAN 
 

There will be no wells, discharge to groundwater, or disturbance of groundwater during the 

course of this project. All processing will be done off-site on private property in Ehrenberg, AZ. 

All materials will be processed off-site at a private facility with waters used for processing 

remaining being recycled for additional reprocessing of ores. This will help to limit wildlife 

influences and surface waters pollution from ore processing. All water handling on-site will 

follow ADEQ regulations for minimizing surface water pollution and will be applied for under 

the Construction General Permit (CGP) for this project. 

 

SURFACE WATER DISTURB /JURISDICTIONAL WATERS DELINEATION 

 
All water handling on-site will follow ADEQ regulations for minimizing surface water pollution 

and will be applied for under the Construction General Permit (CGP) for this project. West Port 

Energy, LLC will apply to be covered under the Nation-wide permit, for disturbances of less 

than 5 acres and will request a waiver from the ADEQ (see criteria from ADEQ permitting info – 

copied). 
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SPECIAL STATUS SPECIES 
 

A list of special status species will be derived from Bureau of Land Management (BLM) and 

U.S. Fish and Wildlife Service (USFWS) listed species for La Paz County, Arizona. A thorough 

examination of the project area will be required to determine those species that have the 

potential, based upon habitat availability, to occur on the project area. Once a complete list of 

species has been derived, a ground reconnaissance will be conducted to determine what, if any, 

habitat exists for special status species.  

 

ENDANGERED SPECIES ACT 
 

A list of species, protected under the Endangered Species Act (ESA) (16 USC§1531 et seq., as 

amended) will be obtained from the USFWS via the Southwest Ecological Services website at: 

http://ecos.fws.gov/tess_public/countySearch!speciesByCountyReport.action?fips=04012 and 

will be used to develop the Biological Assessment that will be written addressing the impacts of 

this project on T&E, sensitive, and general wildlife and plant species. This report will follow 

USFWS guidelines for the writing of BAs and BEs. Currently, we expect to address issues of 

desert tortoise (Gopherus agasizii), a Candidate for listing under the ESA. We expect no other 

federally listed species to occur on or near the project area, nor do we expect habitat to be 

present for any other federally listed species. 

 

BLM SENSITIVE SPECIES 
 

The Biological Assessment (BA) will also address potential impacts to BLM sensitive species 

from the implementation of the proposed project. The list of sensitive species will be obtained 

from the BLM reviewing biologist and a project plan review will be acquired from the Arizona 

Game and Fish Department’s Online Review Tool.  

 

  

http://ecos.fws.gov/tess_public/countySearch!speciesByCountyReport.action?fips=04012
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NOXIOUS WEEDS 
 

To reduce impacts to the native vegetative community, noxious weed control and management 

will develop a noxious weed and invasive species control plan that will follow the BLMs and 

Arizona Department of Agriculture’s guidelines for minimizing the introduction and spread of 

plant species considered ‘noxious weeds’.  

 

For more information on this subject see USDA 2011, State noxious-weed seed Requirements 

Recognized in the Administration of the Federal Seed Act. 

 

  



MINE PLAN OF OPERATIONS for WEST PORT ENERGY, LLC 

WPE PLACER GOLD PROJECT in LA PAZ COUNTY, ARIZONA 

 

 

 

 

West Port Energy, LLC  96     

 

 

ARCHAEOLOGICAL RECORDS SEARCH.  

 

Before fieldwork, the archaeological specialist will examine the NMCRIS and/or AZSITE 

databases, which include records from the Arizona State Museum, the Department of 

Anthropology at Arizona State University, the Museum of Northern Arizona, the State Historic 

Preservation Office, the Bureau of Land Management, and the U.S. Forest Service.  

This search will be conducted to determine the location of any previously conducted 

archaeological surveys or previously recorded archaeological sites within an area not to exceed a 

1/2-mile radius of the project area. The archaeological specialist will include the search results in 

the survey report.  

FIELD SURVEY 
 

The archaeological specialist will conduct an archaeological survey of the project area, adhering 

to survey methods established by the local land management agency for each project. These 

standards include having one or more qualified archaeologists cover the area with systematic 

pedestrian transects spaced no more than 15-20 meters apart for 100% survey of the project area. 

 

 During the inventory, any previously recorded sites will be re-evaluated and re-recorded as 

necessary. Newly discovered archaeological sites will be mapped to scale and fully recorded 

according to local guidelines. The archaeological specialist will evaluate the significance of all 

identified historic and prehistoric resources in terms of eligibility for listing in the State and 

National Registers of Historic Places.  

REPORT 

 

After fieldwork, the archaeological specialist will prepare a summary report. The report will 

provide recommendations regarding all cultural resources within the project area, and the 

management of any significant cultural resources identified in the project area.  

 

ENVIRONMENTAL ASSESSMENT 
 

Once the Biological, Cultural, Clean Air and Clean Water Act phases of the project are 

completed, an Environmental Assessment (EA) will be drafted to address potential impacts to the 

Natural, Cultural, and Socioeconomic conditions of the area proposed surrounding the proposed 

project. This document will follow BLM guidelines for the completion of EAs and will provide 

for agency oversight, public input, and the implementation of the NEPA (National 

Environmental Policy Act) process. The final document obtained through this process will be a 

Finding-of-No-Significant-Impacts (FONSI) after agency review and public input. 
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GENERAL GEOLOGY 
 

Middlecamp Quartz Monzonite is the second oldest rock unit in the Quartzsite area, and is 

believed to be middle Jurassic age (172 to 165 million years old) based on similarity to plutons 

of this age in the same region (e.g., Crowl, 1979; John, 1981; Yeats, 1985).  

In outcrop and hand-sample, this rock ranges from light green to greenish-brown, due to the 

presence of epidote and pleochroic (color changing) hornblende. In outcrop, this rock typically 

forms rounded, knobby-looking masses.  

The mineralogy of this rock, based on analysis of hand samples and thin sections, is 35 to 40 % 

potassium feldspar, 28 to 31% plagioclase feldspar, 20 to 25% quartz, 10 to 15% biotite mica, 

and traces of hornblende, titanite (sphene), epidote, sericite, chlorite, and magnetite.  

It is porphyritic (having two different grain sizes.  Pinkish-purple potassium feldspar phenocrysts 

up to ½ to 1 cm make up about 40% of the rock. Much of the feldspar has experienced variable 

amounts of epidote-sericite alteration, and is fractured. 

The other 60 % is a much finer grained matrix of quartz, feldspar, and knots of biotite. Many of 

these knots show signs of forming from alteration of older hornblende. In some places, this rock 

contains inclusions of dark rock up to 30 cm across. 

The Middlecamp Quartz Monzonite is variably foliated with mineral foliation in the core of the 

pluton, but strongly foliated after contact with older metamorphic rock. Foliation is a 

metamorphic fabric of oriented minerals that gives a rock a layered look. Where the pluton 

contacts the older metamorphic rock it is also finer grained and there are fewer feldspar 

phenocrysts.  

This contact between the metamorphic rocks and the Middlecamp Quartz Monzonite is also hard 

to define due to its irregular nature. This results from the monzonite intrusion melting and 

fracturing the older metamorphic rocks and producing a zone of xenoliths (foreign rocks).  These 

xenoliths of metamorphic rock in the Middlecamp Quartz Monzonite are often strongly altered to 

chlorite.  

The fractured and xenolith-rich nature of the contact required that an arbitrary boundary be set 

for mapping. As a result, the geologic maps show a contact where the rock transitions from < 50 

% to > 50 % xenoliths in the Middlecamp Quartz Monzonite. 

In many places this rock unit has been intensely sheared, these shear zones are typically a few 

meters wide and impart a mylonitic fabric to the rock. Locally the shear zones are particularly 

well developed and mineralized.      
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SPECIFIC GEOLOGICAL OCCURANCES TO THIS PROJECT 
 

The shear zones in this portion of The Walker Lane Gold Trend, although only one to four 

meters thick, contain typically > 50% xenoliths, with fine grained biotites associated with the 

gold.  The second geologic feature bearing gold on this property is the numerous caliche 

(hardened clay) layers.  

These caliche layers acted as a false bedrock, not permitting the fine, to flake gold to penetrate, 

then encapsulating the gold. The layers of the caliche run from one inch to two feet thick, they 

vary in color from white to pink. A vast majority of slag gold nuggets discovered during all 

previous explorations, had traces of this caliche attached to them.   

(See figure 4) 

 

Figure 4 (note the red caliche clay attached to the nuggets) 
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LOCAL COMMUNITY 
 

The project is located in La Paz County, Arizona 6 miles west of the town of Quartzsite. The 

closest town is Quartzsite; Az. has a 14.3% unemployment with residents over 25 years old. The 

second closest town is Blythe, Ca. which has an unemployment rate of 9.1%. Both communities 

are also way below state, and federal averages in household incomes, good paying jobs will be 

welcomed by both communities. 

The 1980’s also brought many mining claims into commercial production in the area. The 

Copperstone Mine which was brought into production in the late 1980’s produced over 500,000 

ounces of gold through the 1990’s, and still is in production, and is the largest gold mine in 

Arizona. 
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POPULATION DEMOGRAPHICS 
The area in and around the project represents a population in transition, and has experienced at 

least two significant waves of migration in the last 50 years. Historically, the area was populated 

by families with Mexican and Native American ancestry, of families who arrived during the U.S. 

western migration of the 1800’s.  

Many residents have lived in the area for generations and have farms (Blythe), ranches or small 

businesses. The late 1970’s through the 1980’s saw an influx of retirees seeking warm winter 

temperatures and active outdoor lifestyles which continues into current times.  

 

  

LA PAZ COUNTY, ARIZONA: DEMOGRAPHICS

Total population of persons residing within the County in 2010 20,489

Estimate of the County's total residency as of April 1, 2000 19,715

Percentage change of the total resident population as of April 1, 2000 to 4%

Net change of residents' total population from April 1, 2000 to April 1, 2010 774

April 1, 2000 complete count of Countywide resident population 19,715

Population estimate of residents less than 5 years of age 1,147

July 1, 2009 estimated percentage of residents that are less than 5 years of 6%

July 1, 2009 estimate of residents that are less than 18 years of age 3,761

July 1, 2009 estimated percentage of residents that are less than 18 years of 19%

July 1, 2009 percentage estimate of residents that are 65 years of age and 33%

July 1, 2009 estimate of residents that are 65 years of age and older 6,621

July 1, 2009 total estimate percentage of female residents 50%

County's white resident population recorded in 2010 14,306

County's black resident population recorded in 2010 129

County's American Indian and Alaska Native resident populations recorded 2,628

County's Asian resident population recorded in 2010 107

County's Native Hawaiian and Other Pacific Islander resident population 7

Countywide 2010 resident population of two or more races 761

Countywide 2010 resident population of Hispanic or Latino origin 4,806

Non Hispanic white resident population in 2010 12,854

Countywide percentage of white residents in 2010 70%

Countywide percentage of black residents in 2010 1%

Countywide percentage of American Indian and Alaska Native residents in 13%

Countywide percentage of Asian residents in 2010 1%

Countywide percentage of Native Hawaiian and Other Pacific Islander in 0%

Countywide percentage of Two or more races in 2010 4%

Countywide percentage of Hispanic or Latino Origin in 2010 24%

Countywide percentage of non Hispanic white in 2010 63%

http://www.open-public-records.com/arizona/la_paz_county_public_records.htm
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SIGNIFICANT LOCAL EMPLOYERS 
 

Major private-sector employers in the Quartzsite area are Morgan Truck Body, Pilot / Flying J 

Truck stops, McDonalds, Burger King, and Carl’s Jr., all paying at or near minimum wage.  

Based on the US Government Censtats the current annual average income for the 3,843 paid 

employees in La Paz County, AZ is $27,700.  The West Port Placer Gold Project will eventually 

employ up to 60 employees with an average annual salary of $50,000 an increase of 80% over 

the current prevailing average for La Paz County.  The WPE Placer Gold Project alone will 

increase the annual payroll of La Paz County by 3%. 

 

 



MINE PLAN OF OPERATIONS for WEST PORT ENERGY, LLC 

WPE PLACER GOLD PROJECT in LA PAZ COUNTY, ARIZONA 

 

 

 

 

West Port Energy, LLC  102     

 

ENVIRONMENTAL PROTECTION PRACTICES REVIEW  
 

  Presents the resources with potential to be impacted from implementation of the proposed 

project and the concomitant development and operating practices that will be instituted.    

POTENTIALLY AFFECTED RESOURCE ENVIRONMENTAL PROTECTION PRACTICES 

  
SOCIO-ECONOMICS HIRE FROM LOCAL AREA WORKFORCE WHERE POSSIBLE. 

MINIMIZING IMPACTS WITH COMMUNITY OUTREACH. 

AIR IMPLEMENT DUST CONTROL MEASURES SUCH AS PROPER 

TAILINGS MANAGEMENT, DUST MITIGATION THROUGH WATER. 

CONDUCT CONCURRENT RECLAMATION WHERE AND WHEN 

POSSIBLE. 

WATER STORMWATER DIVERSIONS AND CONTROLS INSTALLED AS 

NECESSARY. 

LAND/SOILS TAILINGS WILL BE HAULED BACK TO PROPERTY AND USED IN 

THE CONCURRENT RECLAMATION. 

VEGETATION CONCURRENT RECLAMATION. CONDUCT SEEDING TRIALS 

USING KNOWN SEED MIXES. 

WILDLIFE COMPLETE BIOLOGICAL STUDY OF AREAS OF PROPOSED 

DISTURBANCE. FENCE AREAS TO EXCLUDE WILDLIFE. 
SPECIAL STATUS SPECIES NO KNOWN SPECIAL STATUS SPECIES HAVE BEEN LOCATED 

WITHIN THE AREA OF LEGACY DISTURBANCE. ENSURE PROPER 

TRAINING OF EMPLOYEES IF TRANSIENT SPECIAL STATUS 

SPECIES ARE ENCOUNTERED. 

VISUAL RESOURCES THE PROCESSING PLANT WILL BE SET-UP OFF SITE ON PRIVATE 

PROPERTY. THE TAILINGS WILL BE HAULED BACK TO THE 

PROPERTY AND WILL BE USED IN CONCURRENT RECLAMATION 

OF PROJECT SITE AND SEEDED WITH CHOSEN SEED MIX. ALL 

BUILDINGS WILL BE REMOVED AND AREAS OF DISTURBANCE 

RECONTOURED TO BLEND WITH THE SURROUNDING 

FEATURES. 

LIVESTOCK FENCING WILL BE MAINTAINED TO KEEP LIVESTOCK FROM THE 

AREA. NO ACTIVE LIVESTOCK RANGE PERMITS ARE IN PLACE 

IN THIS AREA. 

CULTURAL RESOURCES WE WILL PRACTICE AVOIDANCE FROM ANY IDENTIFIED 

CULTURAL RESOURCES. EDUCATE WORK FORCE ABOUT 

CULTURAL RESOURCES AND AVOIDANCE. 
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TABLE 1: ANTICIPATED PROJECT DISTURBANCE 

 

Phase of 

Operation 

Year of 

Operation 

Estimated Acres 

Of Disturbance 

Estimated Acres  

Reclaimed 

1 1 - 2 1.274 .6  – by year 2 

2 2 - 3 1.033 1.1 – by year 3 

3 3 - 6 1.836 2.0 – by year 4.5 

4 6 - 10 2.123 4.0 – by year 7.5 

 
Table 1. Anticipated Project Disturbance 

Note: the Project plan includes concurrent reclamation for the life of the mine so that the total 

area of un-reclaimed disturbance for each year is minimized. 
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TABLE 2. WPE PLACER GOLD PROJECT PRODUCTION SCHEDULE 

 
Year of 

Operation 

Tons Processed 

per Hour 

Tons Processed 

Per Day (10 hours) 

Tons Processed 

Per Year (300 days) 

1 - 2 40 400 120,000 

2 - 3 50 500 150,000 

3 - 6 60 600 180,000 

6 - 10 60 600 180,000 

 

Table 2. WPE Placer Gold Project Production Schedule 

Notes:  

 All material will be processed off site on private property. 

 Tailings will be hauled back to mine site to be used in the concurrent reclamation 

process. 
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TABLE 3.  MAJOR MINING EQUIPMENT  
 

Type of equipment* Number of units on 

site 

Horsepower Hrs. of operation 

per wk. 

Caterpillar 330DL 1 250 60 

Caterpillar D8T 2 317 30 for each 

Track Screen 1 240 60 

Caterpillar 966M 1 276 40 

On Highway Haul 

Trucks  

4 300 60 for each 

 

Table 3. Mine Equipment 

On Highway Haul Trucks will haul and back haul 12 miles each way, to and from our off site 

processing facility in Ehrenberg, Arizona. 

*Brand of equipment may vary due to local availability.  
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TABLE 4.  SUMMARY OF ROADS AND TRAILS  
 

 

Road Distance Traveled Road Surface 

Dome Rock Road .5 miles  Paved and dirt 

LP 311 .6 miles Dirt 

LP 316 .3 miles Dirt 

Mine Road .6 miles Dirt 
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TABLE 5.  List of Spill & Safety Supplies in Fuel Truck 
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TABLE 6.  LISTING AND PLACEMENT OF SAFETY EQUIPMENT 
 

 

No. of Units Type of Fixed or mobile Description of Safety Number Physical 

or Locations location Equipment of Items Location

1 Service Truck Fire extinguisher 4 both on and off site

First Aid kit 1 both on and off site

Eye Wash Kit 1 both on and off site

4 On Highway Hauling Trucks Fire extinguisher 1 Primarily off site

First Aid kit 1 Primarily off site

1 On Highway Water Truck Fire extinguisher 1 Primarily off site

First Aid kit 1 Primarily off site

1 Caterpillar 330DL Fire Extinguisher 1 Primarily on site

Complete First Aid Kit 1 Primarily on site

Eye Wash Kit 1 Primarily on site

2 Caterpillar D8T Fire Extinguisher 1 Primarily on site

Complete First Aid Kit 1 Primarily on site

Eye Wash Kit 1 Primarily on site

1 Caterpillar 966M Fire Extinguisher 1 Primarily on site

Complete First Aid Kit 1 Primarily on site

Eye Wash Kit 1 Primarily on site

1 Track Screen Fire Extinguisher 1 Primarily on site

Complete First Aid Kit 1 Primarily on site

Eye Wash Kit 1 Primarily on site

1 Change Room Trailer Fire extinguisher 4 Entirely on site

First Aid Kit 2 Entirely on site

Eye Wash Center 1 Entirely on site

Defibrillator 1 Entirely on site

Stretcher 1 Entirely on site

MSHA Posters and Bulletins 1 Entirely on site

1 Security Station - Trailer Fire extinguisher 4 Entirely on site

First Aid Kit 2 Entirely on site

Eye Wash Center 1 Entirely on site

Defibrillator 1 Entirely on site

Stretcher 1 Entirely on site

MSHA Posters and Bulletins 1 Entirely on site
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RECLAMATION BOND CALCULATION SPREADSHEET – WPE #1 
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RECLAMATION BOND CALCULATION SPREADSHEET – WPE #1 

 



MINE PLAN OF OPERATIONS for WEST PORT ENERGY, LLC 

WPE PLACER GOLD PROJECT in LA PAZ COUNTY, ARIZONA 

 

 

 

 

West Port Energy, LLC  112     

 

RECLAMATION BOND CALCULATION SPREADSHEET – WPE #1 
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RECLAMATION BOND CALCULATION SPREADSHEET – WPE #2 
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RECLAMATION BOND CALCULATION SPREADSHEET – WPE #2 
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RECLAMATION BOND CALCULATION SPREADSHEET – WPE #2 
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VICINITY MAP 
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LAND POSITION MAP 
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LAND MANAGEMENT MAP 
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GENERALIZED GEOLOGIC MAP 
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ACCESS ROADS AND TRAILS MAP 
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LIST OF ACRONYMS AND ABBREVIATIONS 

ACRONYMS 
 

ACC Arizona Corporation Commission 

ADOT Arizona Department of Transportation 

ADWR Arizona Department of Water Resources 

ADEQ Arizona Department of Environmental Quality 

AGFD Arizona Game & Fish Department 

AG Acid generating 

AMA Active Management Area 

ANFO Ammonium nitrate and fuel oil 

APP Aquifer Protection Permit 

ARD Acid rock drainage 

BADCT Best Available Demonstrated Control Technology 

BLM Bureau of Land Management 

BMPs Best Management Practices 

CAP Central Arizona Project 

CAWCD Central Arizona Water Conservation District 

CESQG Conditionally Exempt Small Quantity Generator 

CLS Conservation Lands System 

CNF Coronado National Forest 

DES Department of Economic Security 

DOT Department of Transportation 

EIS Environmental Impact Statement 

EPA Environmental Protection Agency 

ESA Endangered Species Act 
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ACRONYMS 
 

FCO Full Cutoff Optics 

FR Forest Road 

FS Forest Service 

GCL Geosynthetic Clay Liner 

GVRHC Green Valley Recreation Hiking Club 

HAPs Hazardous Air Pollutants 

HC Hydrogeoligic Characterization 

HDPE High-Density Polyethylene 

LLNB Lesser long-nose bat 

LPS Low Pressure Sodium 

MCE Maximum Credible Earthquake 

ME Mineral Extraction 

MPE Maximum Probable Earthquake 

MPO Mine Plan of Operations 

MSHA Mine Safety and Health Administration 

NAAQS National Ambient Air Quality Standards 

NAG Non-acid generating 

NEPA National Environmental Protection Act 

NHPA National Historic Preservation Act 

OLC Outdoor Lightning Code 

PAG Potentially Acid Generating 

PC  Pit Characterization 

PCDEQ Pima County Department of Environmental Quality 

PHSRAC Parkways and Historic and Scenic Roads Advisory Committee 

PLS Pregnant Leach Solution 



MINE PLAN OF OPERATIONS for WEST PORT ENERGY, LLC 

WPE PLACER GOLD PROJECT in LA PAZ COUNTY, ARIZONA 

 

 

 

 

West Port Energy, LLC  123     

 

ACRONYMS 
 

PMA Pollutant Management Area 

PMF Probable Maximum Flood 

PSD Prevention of Significant Deterioration 

PWTS Process Water Temporary Storage 

RCRA Resource Conservation and Recovery Act 

ROM Run of Mine 

RP Point of Compliance 

SABO Southern Arizona Bird Observatory 

SAG Semi-autogenous Grinding 

SAMBA Southern Arizona Mountain Biking Association 

SDCP Sonoran Desert Conservation Plan 

SHPO State Historic Preservation Office 

SPCC Spill Prevention Control and Countermeasure 

SR State Route 

SRER Santa Rita Experimental Range 

SWMP Site Water management Program 

SWPPP Storm Water Pollution Prevention Plan 

SWTC Southwest Transmission Cooperative 

SX Solvent Extraction 

TEP Tucson Electric Power 

TSS Total Suspended Solids 

WAPA Western Area Power Administration 

WECC Western Electricity Coordinating Council 
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ABBREVIATIONS 
 

 

af   acre feet 

cf   cubic feet 

cy   cubic yard 

dt/d  dry tons per day 

dt/y  dry tons per year 

gpm  gallon per minute 

hp   horse power 

lbs   pounds 

L   liter 

lbs   pound si 

msl   mean sea level 

MT  million tons  

MW  mega watts 

oz   ounces 

T   tons 

tpd   tons per day 

tpy   tons per year   

 

   

 

 

 

 

 

 

 

 

 

 


